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EXHIBIT "B"

CONSTRUCTION SUBCONTRACT SPECIAL CONDITIONS

SC-1 DEFINITIONS

OWNER means the United States Department of Energy or Government.

CONTRACTOR means Bechtel Hanford, Inc. and all of its authorized representatives acting in their professional capacities.

SUBCONTRACTOR means the company, corporation, partnership, individual, or other entity to which this Subcontract is
issued, its authorized representatives, successors, and permitted assigns.

RL means the DOE Richland Operations Office or Government.

"Project" means the Environmental Remediation Project for OWNER under Prime Contract No. DE-AC06-93RL12367 located
at the Hanford Reservation near Richland, Washington for which the Work under this Subcontract is being performed.

"Work" means all activities required by the Subcontract Documents to be performed by SUBCONTRACTOR.

"Jobsite" or "Site" means the location at which the construction activity shall be performed under this Subcontract.

"Subcontract Documents" means the Subcontract Agreement Form and all documents listed therein.

"Subcontract Schedule" means the time period set forth for performance of the Work under this Subcontract.

SC-2 INSURANCE

Unless otherwise specified in this Subcontract, SUBCONTRACTOR shall, at its sole expense, maintain in effect at all times
during the performance of the Work insurance coverage with limits not less than those set forth below with insurers and under
forms of policies satisfactory to CONTRACTOR.  SUBCONTRACTOR shall deliver to CONTRACTOR no later than seven
(7) calendar days after Subcontract award, but  in any event prior to commencing the Work or entering the Jobsite, certificates
of insurance as evidence that policies providing such coverage and limits of insurance are in full force and effect.  Certificates
shall be issued in the form provided by CONTRACTOR or if none is provided, in a form acceptable to CONTRACTOR and
provide that not less than thirty (30) calendar days, advance written notice will be given to CONTRACTOR prior to cancellation,
termination, or material alteration of said policies of insurance.  Certificates shall identify on their face the PROJECT NAME
and the applicable SUBCONTRACT NUMBER.

A. Standard Coverage:

(1) If there is an exposure of injury to SUBCONTRACTOR'S employees under the U.S. Longshoremen's and
Harbor Worker's Compensation Act, the Jones Act or under laws, regulations or statutes applicable to maritime
employees, coverage shall be included for such injuries or claims.

(2) Employer's Liability of not less than:

$1,000,000 each accident.

(3) General Liability Insurance

(a)  Coverage

SUBCONTRACTOR shall carry Commercial General Liability Insurance covering all operations by or on
behalf of SUBCONTRACTOR providing insurance for bodily injury liability and property damage liability for
the limits of liability indicated below and including coverage for:
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SC-2 INSURANCE - (Continued)

(i) Premises and Operations;

(ii) Products and Completed Operations;

(iii) Contractual Liability insuring the indemnity agreement in the General
Condition titled “INDEMNITY;”

(iv) Broad form Property Damage (including Completed Operations);

(v) Explosion, Collapse and Underground Hazards; and

(vi) Personal Injury Liability.

The Commercial General Liability insurance shall be the Occurrence Coverage Form.

(b)  Policy Limits

For SUBCONTRACTOR'S Commercial General Liability Insurance, the limits of liability for bodily injury,
property damage, and personal injury shall be not less than:

$2,000,000 Combined single limit for Bodily Injury and Property Damage each occurrence;
$2,000,000 Personal Injury Limit each occurrence;
$4,000,000 Products-Completed Operations Annual Aggregate Limit; and
$4,000,000 General Annual Aggregate Limit (other than Products-Completed Operations).

If the policy does not have an endorsement providing the General Annual Aggregate limits are as indicated
above, SUBCONTRACTOR shall provide an endorsement entitled "Amendment of Limits of Insurance
(Designated Project or Premises)."  Such endorsement shall provide for a Products-Completed Operations
Annual Aggregate Limit of not less than $2,000,000 and a General Annual Aggregate Limit of not less than
$5,000,000.  The required limits may be satisfied by a combination of a primary policy and an excess or
umbrella policy.

(c)  Additional Insureds

(i) CONTRACTOR and OWNER, their subsidiaries and affiliates, and the officers, directors,
and employees of the foregoing shall be named as Additional Insured under the
Commercial General Liability Insurance policy, but only with respect to liability arising
out of the operations for CONTRACTOR and OWNER by or for SUBCONTRACTOR.
 In the United States Insurance Services Office (ISO) form CG 20 10 10 93 shall be
attached to the policy. Such insurance shall include an Insurer’s waiver of subrogation in
favor of the Additional Insureds, be primary as regards any other coverage maintained for
or by the Additional Insureds, and shall contain a cross-liability or severability of interest
clause.

(ii) In lieu of naming CONTRACTOR and OWNER as Additional Insureds under the
Commercial General Liability policy, SUBCONTRACTOR may, at CONTRACTOR’S
sole discretion and not as an option provide Owners and Contractors Protective Liability
Insurance.  If SUBCONTRACTOR carries Owners and Contractors Protective Liability
Insurance, the policy shall have a combined single limit for Bodily Injury or Property
Damage of not less than:

$2,000,000 Each Occurrence and
$2,000,000 Annual Aggregate

If the policy covers more than one project, this Subcontract (the Work) shall be designated
in the Policy Declarations.
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SC-2 INSURANCE - (Continued)

The policy shall name CONTRACTOR and OWNER, their officers, directors, and
employees as Named Insured.

(4) Automobile Liability Insurance, including coverage for the operation of any vehicle, to include, but not limited
to, owned, hired, and non-owned.

The combined single limit for Bodily Injury and Property Damage Liability shall be not less than $2,000,000
for any one accident or loss.  The required limits may be satisfied by a combination of a primary policy and an
excess or umbrella policy.

SUBCONTRACTOR'S Automobile Liability Insurance shall include coverage for Automobile Contractual
Liability.

(5) In the event SUBCONTRACTOR maintains insurance covering loss or damage to equipment, tools or any
other property of SUBCONTRACTOR such insurance shall include an Insurer’s waiver of subrogation in favor
of CONTRACTOR and OWNER and their subsidiaries and affiliates.

B. Special Operations Coverage

Should any of the Work:

(1) Involve marine operations, SUBCONTRACTOR shall provide or have provided coverage for liabilities arising
out of such marine operations, including contractual liability under its Commercial General Liability Insurance
or Marine Hull and Machinery Insurance and Protection, and Indemnity Insurance, plus $5,000,000 bodily
injury and property damage liability.  In the event such marine operations involve any SUBCONTRACTOR
owned, hired, chartered, or operated vessels, barges, tugs or other marine equipment, SUBCONTRACTOR
agrees to provide or have provided Marine Hull and Machinery Insurance and Protection and Indemnity
Insurance and/or Charterer’s Liability Insurance.  The combined limit of the Protection and Indemnity Insurance
and/or Charterer’s Liability Insurance shall be no less than the market value of the vessel.  The Protection and
Indemnity and/or Charterer’s liability and the Hull and Machinery coverages shall include coverage for
contractual liability, wreck removal, Tower’s liability if applicable; and full collision coverage and shall be
endorsed:

(a) To provide full coverage to CONTRACTOR and OWNER and their subsidiaries and affiliates as
Additional Insureds without limiting coverage to liability “as owner of the vessel” and to delete any
“as owner” clause or other language that would limit coverage to liability of an insured “as owner
of the vessel;” and

(b) To waive any limit to full coverage for the Additional Insureds provided by any applicable liability
statute.

All marine insurances provided by SUBCONTRACTOR shall include an Insurer’s waiver of subrogation in
favor of the Additional Insureds.

(2) Involve the hauling and/or rigging of property in excess of $300,000, SUBCONTRACTOR shall also carry "All
Risk" Transit Insurance, or "All Risk" Motor Truck Cargo Insurance, or such similar form of insurance that will
insure against physical loss or damage to the property being transported, moved or handled by
SUBCONTRACTOR pursuant to the terms of this Subcontract.

(3) Such insurance shall provide a limit of not less than the replacement cost of the highest value being moved shall
insure the interest of SUBCONTRACTOR, CONTRACTOR, OWNER and the subsidiaries and affiliates of
CONTRACTOR and OWNER as their respective interests may appear and shall include an insurer's waiver of
subrogation rights in favor of each.

(4) Involve aircraft (fixed wing or helicopter) owned, operated, or chartered by the SUBCONTRACTOR, liability
arising out of such aircraft shall be insured for a combined single limit not less than $10,000,000 each
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SC-2 INSURANCE - (Continued)

occurrence and such limit shall apply to Bodily Injury (including passengers) and Property Damage Liability.
Such insurance shall name CONTRACTOR and OWNER and their subsidiaries and affiliates as Additional
Insureds, include an Insurer’s waiver of subrogation in favor of the Additional Insureds, state that it is primary
insurance as regards the Additional Insureds and contain a cross-liability or severability of interest clause.  If
the aircraft hull is insured, such insurance shall provide for an insurer's waiver of subrogation rights in favor
of CONTRACTOR and OWNER and their subsidiaries and affiliates.  In the event SUBCONTRACTOR
charters aircraft, the foregoing insurance and evidence of insurance may be furnished by the owner of the
chartered aircraft, provided the above requirements are met.

(5) Involve investigation, removal or remedial action concerning the actual or threatened escape of hazardous
substances, SUBCONTRACTOR shall also carry Pollution Liability Insurance in an amount not less than
$2,000,000 per occurrence/annual aggregate.  Such insurance shall provide coverage for both sudden and
gradual occurrences arising from the Work performed under this Subcontract.  If Completed Operations is
limited in the policy, such Completed Operations Coverage shall be for a period of not less than five (5) years.
 Such insurance shall include a three (3) year extended discovery period and shall name CONTRACTOR and
OWNER and their subsidiaries and affiliates as Additional Insureds. 

(6) Involve inspection, handling, or removal of asbestos, SUBCONTRACTOR shall also carry Asbestos Liability
Insurance in an amount not less than $2,000,000 per occurrence/annual aggregate.  The policy shall be written
on an "Occurrence Basis" with no sunset clause.  Such insurance shall name CONTRACTOR and OWNER and
their subsidiaries and affiliates as Additional Insureds.

(7) Involve transporting hazardous substances, SUBCONTRACTOR shall also carry Business Automobile
Insurance covering liability arising out of the transportation of hazardous materials in an amount not less than
$2,000,000 per occurrence.  Such policy shall include Motor Carrier Endorsement MCS-90.  NEITHER
CONTRACTOR NOR OWNER IS TO BE NAMED AN ADDITIONAL INSURED FOR THIS POLICY.

(8) Involve treatment, storage, or disposal of hazardous waste, SUBCONTRACTOR shall furnish an insurance
certificate from the designated disposal facility establishing that the facility operator maintains current
Environmental Liability Insurance in the amount of not less than $5,000,000 per occurrence/annual aggregate.

C. Related Obligations

(1) The requirements contained herein as to types and limits, as well as  CONTRACTOR’S approval of insurance
coverage to be maintained by SUBCONTRACTOR, are not intended to and shall not in any manner limit or
qualify the liabilities and obligations assumed by SUBCONTRACTOR under this Subcontract.

(2) The Certificates of Insurance must provide clear evidence that SUBCONTRACTOR'S Insurance Policies
contain the minimum limits of coverage and the special provisions prescribed in this clause.

D. CONTRACTOR or OWNER Furnished Insurance:

Neither CONTRACTOR nor OWNER is maintaining any insurance on behalf of SUBCONTRACTOR covering
against loss or damage to the Work or to any other property of SUBCONTRACTOR unless otherwise specifically
stated herein and as may be described by appendix hereto.

E. Notifications

In accordance with the submittal requirements outlined above, SUBCONTRACTOR shall deliver the original and two
(2) copies of the Certificate(s) of Insurance required by this clause and all subsequent notices of cancellation,
termination, and alteration of such policies to: 

Bechtel Hanford, Inc.
3350 George Washington Way
Richland, WA 99352
Attention: D. M. Perry, H0-04
Reference:  Subcontract No.  0100N-SC-G0058
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SC-3 WORKERS' COMPENSATION REPORTING REQUIREMENTS

Subcontractors will be required to provide workers' compensation in accordance with the statutes of the State of Washington
(Title 51, Revised Code of Washington) for performance of work under this Subcontract at the Hanford Site, including work
subcontracted. SUBCONTRACTOR shall be responsible for making all payments and submitting all reports required by Title
51, Section 51.32.073, Revised Code of Washington.

SC-4 CONTRACTOR-FURNISHED SPECIFICATIONS AND DRAWINGS

CONTRACTOR will furnish specifications and prints of engineering design drawings for each part of the Work under this
Subcontract.  Such drawings will give information required to prepare shop detail drawings by SUBCONTRACTOR.

SUBCONTRACTOR shall, immediately upon receipt thereof, check all specifications and drawings furnished and shall promptly
notify CONTRACTOR in writing of any omissions or discrepancies in such specifications or drawings.

All specifications and drawings listed in Exhibit “E” SPECIFICATIONS and Exhibit "F" DRAWINGS are part of this
Subcontract.  “Issued for Construction” (IFC) specifications and drawings will be issued after award.  SUBCONTRACTOR shall
perform Work only in accordance with specifications and drawings marked  IFC. Such IFC specifications and drawings may
be revised and will be issued by a Subcontract Change Notice to accommodate changes, and upon issuance will become a part
of the Subcontract, superseding or supplementing the original Subcontract specifications and drawings.  If  SUBCONTRACTOR
considers such issue to be a change affecting cost or schedule, SUBCONTRACTOR must request an equitable adjustment in
accordance with the General Condition titled "CHANGES."

SUBCONTRACTOR shall perform Work only in accordance with IFC specifications and drawings and any subsequent revisions
thereto, and with CONTRACTOR reviewed specifications and drawings submitted by SUBCONTRACTOR in accordance with
the Special Condition titled "SUBCONTRACTOR-FURNISHED DRAWINGS, DATA AND SAMPLES."

Two (2) copies of such IFC specifications and one (1) full size reproducible of such IFC drawings will be furnished to
SUBCONTRACTOR without charge.  Any additional copies of such specifications and drawings will, upon
SUBCONTRACTOR'S request, be furnished to SUBCONTRACTOR at the actual cost thereof.

SC-5 CONTRACTOR-FURNISHED UTILITIES AND FACILITIES

A. Utilities.  The utilities listed below will be furnished by CONTRACTOR without cost to SUBCONTRACTOR, provided
that all such utilities will be furnished at outlets existing on the Jobsite and SUBCONTRACTOR shall, at its expense,
extend such utilities from said outlets to points of use and, at completion of all the Work, remove all materials and
equipment used for such extensions.

(a) Water for construction - The CONTRACTOR will provide nonpotable water from an existing  fire water
hydrant (1,000 GPM at 100 PSI)as shown in Exhibit "F" Drawings.  The SUBCONTRACTOR shall supply all
materials and equipment required to receive water from an existing fire water line.  The SUBCONTRACTOR
is required to furnish all materials and equipment required to supply construction water to the construction sites.

(b) Potable water - The CONTRACTOR will provide bottled and bulk delivery of potable water to the
CONTRACTOR'S and SUBCONTRACTOR'S facilities.  However, the SUBCONTRACTOR will be
responsible for furnishing dispensers, one in each trailer, for the 5-gallon bottled containers of drinking water
and a holding tank, if needed, to receive the bulk water for showers, toilets, etc.

(c) Electrical Services Provided: The following electrical services will be provided for SUBCONTRACTOR use.
 Locations for services are as indicated on Project drawings.  All electrical service provided is 120/240 volt,
single phase.

- Survey Station - 200 amps
- CONTRACTOR Access Station – 60 amps
- Conference Trailer – 200 amps

SC-5 CONTRACTOR-FURNISHED UTILITIES AND FACILITIES -  (Continued)

B. Facilities.  The facilities listed below will be furnished by CONTRACTOR.  Such facilities may be used by
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SUBCONTRACTOR without charge, provided that any such use will be subject to written approval of
CONTRACTOR.

(a) Office Space – An existing Doublewide Trailer (MO-911), with ten separate office spaces will be supplied for
SUBCONTRACTOR’s office personnel.  SUBCONTRACTOR’s office personnel will be housed in MO-911
which is adjacent to CONTRACTOR’s project site office.  It is the responsibility of the SUBCONTRACTOR
 to provide all furniture, computers, and any other incidentals required to facilitate SUBCONTRACTOR’s
operation for the duration of the project.

(b) Jobsite storage and staging area - The CONTRACTOR will designate an area near the operation for
SUBCONTRACTOR storage and staging of equipment and materials. The SUBCONTRACTOR will be
responsible for clearing, leveling, and security associated with the SUBCONTRACTOR storage and staging
requirements.

(c) Jobsite parking area - The CONTRACTOR will designate an area near the operation for SUBCONTRACTOR
personnel vehicle parking.  The SUBCONTRACTOR will be responsible for any leveling and maintenance of
the parking area.

(d) Telecommunication lines up to a maximum of 10 (local service only).  SUBCONTRACTOR is responsible for
providing all telecommunications equipment and long distance service.

(e) Two-way radios at the CONTRACTOR access station for communication to CONTRACTOR construction
office trailer.

SC-6 CONTRACTOR-FURNISHED MATERIALS AND EQUIPMENT

CONTRACTOR will furnish to SUBCONTRACTOR, at CONTRACTOR'S warehouse or Jobsite storage area, the items listed
below to be incorporated into or used in performance of the Work under this Subcontract. Such items will be furnished, without
cost to SUBCONTRACTOR, provided that SUBCONTRACTOR shall, at its expense, accept delivery thereof, load, unload,
transport to points of use, and care for such items until final disposition thereof.  At time of acceptance of any such item from
CONTRACTOR, SUBCONTRACTOR shall sign a receipt.  Signing of such receipt without reservation therein shall preclude
any subsequent claim by SUBCONTRACTOR that any such items were received from CONTRACTOR in a damaged condition
and with shortages.  If at any time after acceptance of any such item from CONTRACTOR any such item is damaged, lost, stolen
or destroyed, such item shall be repaired or replaced at the SUBCONTRACTOR'S Expense.  Items required to be replaced may,
at its option, be furnished by CONTRACTOR.  Upon completion of all the Work under this Subcontract, SUBCONTRACTOR
shall, at its expense, return all surplus and unused items to CONTRACTOR'S warehouse or Jobsite storage area.

CONTRACTOR will exert every reasonable effort to make available  such materials and equipment so as to avoid delay in the
progress of the Work.  However, should CONTRACTOR, for any reason, fail to make available any such item and the result
is a delay, SUBCONTRACTOR shall be entitled to no additional compensation or damages on account of such delay.  The only
adjustment that will be made will be the granting of an appropriate extension of time.

Materials to be furnished by CONTRACTOR:

a) The CONTRACTOR will furnish railroad ties for vehicle stops that will be required to be placed in locations by
SUBCONTRACTOR, as designated by CONTRACTOR.

b) Roll-on/roll-off containers and roll-on/roll-off flats for hauling contaminated materials excavated from the waste
sites will be supplied by CONTRACTOR.  The SUBCONTRACTOR is required to supply  transport/handling
equipment compatible with CONTRACTOR provided containers and flats.

c) Signs used for posting radiological areas. 
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SC-6 CONTRACTOR-FURNISHED MATERIALS AND EQUIPMENT – (Continued)

d) The CONTRACTOR will supply 2,500 cubic meters of base course material from the ERDF stockpile
(approximately 20 km from the project site), for construction of the Container Transfer Facility and haul roads.
It is the responsibility of the SUBCONTRACTOR to load, haul, and place the base course material. 
SUBCONTRACTOR is required to obtain all base course material during site mobilization.  CONTRACTOR will
not guarantee the availability of material after site mobilization.    Failure of the SUBCONTRACTOR to obtain
the material during mobilization shall not result in any additional costs to the  CONTRACTOR.

SC-7     CONTRACTOR-FURNISHED PERMITS

The General Condition titled "PERMITS AND LICENSES" notwithstanding, CONTRACTOR will without cost to
SUBCONTRACTOR, furnish all permits required for Work on the Hanford Site.  SUBCONTRACTOR shall, in accordance
with said General Condition titled "PERMITS AND LICENSES," provide all other permits.  All such CONTRACTOR-
furnished permits are available for examination at the project office of CONTRACTOR during regular business hours.

SC-8 SUBCONTRACTOR-FURNISHED DRAWINGS, DATA AND SAMPLES

Review and permission to proceed by CONTRACTOR as stated in this Special Condition does not constitute acceptance or
approval of design details, calculations, analyses, test methods, certificates, or materials developed or selected by
SUBCONTRACTOR and does not relieve SUBCONTRACTOR from full compliance with contractual obligations. 
SUBCONTRACTOR shall submit drawings, data, samples, and other submittals in accordance with Exhibit "I," Subcontractor
Submittal Requirements Summary, of this Subcontract.   CONTRACTOR will require a fourteen (14) calendar day review period
for all related drawings, data, samples, and other submittals.

Review and permission to proceed by CONTRACTOR, as stated in this Special Condition, does not constitute acceptance or
approval of design details, calculations, analyses, test methods, certificates, or materials developed or selected by
SUBCONTRACTOR and does not relieve SUBCONTRACTOR from full compliance with Subcontract requirements.

A. Construction  Drawings

Where drawings are required for:
(1) Fabrication of SUBCONTRACTOR-furnished equipment
(2) Installing SUBCONTRACTOR-furnished material or equipment
(3) Planning and performance of the Work under this Subcontract and  Schedules

These drawings shall be prepared in accordance with the BHI procedure CADP-02 by the SUBCONTRACTOR and
submitted by and at the expense of SUBCONTRACTOR before fabrication, installation or performance is commenced,
allowing at least fourteen (14) calendar days for review by CONTRACTOR unless otherwise shown on the Subcontract
Schedule.  All drawings submitted for this purpose that are reviewed by CONTRACTOR, shall form a part of this
Subcontract.  Such drawings shall include, but not be limited to, matchmarks, erection diagrams and other details, such
as field connections for proper installation, erection of the equipment, and performance of the Work.

The sequence of submission of all drawings shall be such that all information is available to review each drawing when
it is received.

All drawings submitted by SUBCONTRACTOR shall be certified by SUBCONTRACTOR to be correct, shall show
the Subcontract number, and shall be furnished in accordance with the Subcontract Submittal Requirements Summary
(SSRS) form(s). 

B. Samples

Where samples are required, they shall be submitted by and at the expense of SUBCONTRACTOR. Such submittals
shall be made not less than thirty (30) calendar days before the materials represented by such samples are needed for
incorporation into the Work.  Samples shall be subject to review; acceptance and/or approval and materials represented
by such samples shall not be manufactured, delivered to the Jobsite, or incorporated into the Work without such review.

SC-8 SUBCONTRACTOR-FURNISHED DRAWINGS, DATA AND SAMPLES – (Continued)

Each sample shall include a label showing SUBCONTRACTOR'S name, Project name, Subcontract number, name of
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the item, manufacturer's name, brand name, model number, supplier's name, and reference to the appropriate drawing
number, technical specification section and paragraph number, all as applicable.

Samples that have been reviewed may, at CONTRACTOR'S option, be returned to  SUBCONTRACTOR for
incorporation into the Work.

C. Data and Certificates

Where certificates are required, four (4) copies of each shall be submitted by and at the expense of
SUBCONTRACTOR.  Such submittal shall be made not less than thirty (30) calendar days before the materials
represented by such certificates are needed for incorporation into the Work.  Certificates shall be subject to review and
material represented by such certificates shall not be fabricated, delivered to the Jobsite, or incorporated into the Work
without such review.

Certificates shall clearly identify the material being certified and shall include, but not be limited to, providing the
following information:  SUBCONTRACTOR'S name, Project name, Subcontract number, name of the item,
manufacturer's name, and reference to the appropriate drawing, technical specification section and paragraph number,
all as applicable.

D. As-Built Drawings:

(1) Progress As-Builts.  During construction, the SUBCONTRACTOR will keep a marked-up-to-date set of
progress as-built drawings on the job-site as an accurate record of all deviations between Work as shown on
the IFC Drawings and Work as installed.  These drawings shall be available to CONTRACTOR and OWNER
for inspection at any time during regular business hours.

 (2) Final As-Builts.  SUBCONTRACTOR shall, not later than thirty (30) calendar days from and after Final
Acceptance and before Final Payment, furnish to CONTRACTOR, one (1) complete reproducible set and two
copies each of marked-up final as-built drawings with AS-BUILT clearly printed on each sheet for all final work
left in place.  SUBCONTRACTOR shall accurately and neatly transfer all deviations from progress as-builts
to final as-builts.  As-built drawings shall be provided where specified and as required to reflect as-built
conditions. 

E. As-Built Specifications:

(1) Progress As-Builts.  During construction, the SUBCONTRACTOR shall keep a marked-up-to-date set on the
job-site of progress as-built specifications annotated to clearly indicate all substitutions that are incorporated
into the Work.  Where selection of more than one product is specified, annotation shall show which product was
installed.  These specifications shall be available to CONTRACTOR and OWNER for inspection at any time
during regular business hours.

(2) Final As-Builts.   SUBCONTRACTOR shall, not later than thirty (30) calendar days from and after Final
Acceptance and before Final Payment furnish to CONTRACTOR two (2) complete sets of marked-up final as-
built specifications with AS-BUILT clearly printed on the cover for all final work left in place. 
SUBCONTRACTOR shall accurately and neatly transfer all annotations from progress as-builts to final as-
builts. 

F. Electronic Files:

All as-builts must be prepared using acceptable and compatible software.  Final as-built documents shall be delivered
in the quantities specified above and accompanied by an electronic disc version.

(1) Specifications:  All textual material shall be converted to Word for Windows.
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SC-8 SUBCONTRACTOR-FURNISHED DRAWINGS, DATA AND SAMPLES – (Continued)

(2) Drawings:  All design drawings will be prepared using the latest AutoCAD  compatible format and shall have
a .DWG extension.  These drawings shall be prepared in accordance with  procedure CADP-02 by the
SUBCONTRACTOR. 

SC-9 COMMENCEMENT, PROGRESS, AND COMPLETION OF THE WORK

SUBCONTRACTOR shall complete the Work under the Subcontract to meet the following Subcontract Milestone Dates.

The CONTRACTOR will issue to the SUBCONTRACTOR a separate Notice to Proceed (NTP) for separable work activities
after receipt of the submittals identified in the Subcontract documents as being required prior to Work.

The Milestone Schedule below is based on current funding forecasts.  Should additional funding become available after award,
the CONTRACTOR reserves the right to authorize the SUBCONTRACTOR to proceed before the specified NTP date listed
below.  Should funding decrease after award, the CONTRACTOR reserves the right to authorize the SUBCONTRACTOR to
delay the specified Subcontract NTP date.   In any event, the Subcontract early start and/or delay shall not exceed ninety (90)
calendar days.  This early start and/or delay shall be performed at no additional cost to the CONTRACTOR.  The
CONTRACTOR will provide the SUBCONTRACTOR thirty (30) calendar days written notice instructing the
SUBCONTRACTOR to proceed. This notice will define the early/delayed start dates and early/delayed finish dates; however,
the overall project duration will not change.

100-N-1 TSD REMEDIAL ACTION PROJECT

ITEM
NO. MILESTONE DESCRIPTION START FINISH
  1. Notice of Award 04/13/00
  2. Notice to Proceed for Submittals 04/13/00
  3. Site Preparations 06/08/00 NLT
  4. 116-N-3 Crib Distribution System Grouting 06/30/00 NLT
  5. 116-N-3 Trench (contaminated) 07/03/00 NET 09/29/00 NLT
  6. Excavation/loading of 19,200 tons of contaminated material 09/17/00 NLT
  7. 116-N-3 Trench Demolition (uncontaminated) 08/01/00 NET 09/29/00 NLT
  8. 116-N-3 Tie-in Structure 09/11/00 NET 09/29/00 NLT
  9. 116-N-3 Crib Dismantlement and Excavation 10/02/00 NET 01/19/01 NLT
10. 116-N-3 Pipelines 01/20/01 NET 03/30/01 NLT
11. 116-N-3 By-Pass Structure 01/20/01 NET 03/30/01 NLT
12. 120-N-1 & 2, 100-N-58 10/02/00 NET 10/01/01 NLT
13. 116-N-1 Trench 04/02/01 NET 08/24/01 NLT
14. 116-N-1 Crib 08/26/01 NET 12/03/01 NLT
15. 116-N-1 Pipelines 12/04/01 NET 03/26/02 NLT
16. Demobilization 04/23/02 NLT

NET – No Earlier Than
NLT – No Later Than

SUBCONTRACTOR shall give CONTRACTOR full information in advance as to its plans (resources, production rates, daily
container requirements, logistics/methodology, requirement for Radiological Control Technicians (RCT’s), CONTRACTOR
deliverables) for performing each separable part of the Work.  If at any time, SUBCONTRACTOR'S actual progress is
inadequate to meet the requirements of this Subcontract, CONTRACTOR may notify SUBCONTRACTOR to take such steps
as may be necessary to improve its progress.  If within a reasonable period, as determined by CONTRACTOR,
SUBCONTRACTOR does not improve performance to meet the Subcontract Milestones set forth above, CONTRACTOR may
require an increase in SUBCONTRACTOR'S labor force, the number of shifts, overtime operations, additional days of work
SC-9 COMMENCEMENT, PROGRESS, AND COMPLETION OF THE WORK – (Continued)
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per week, expedited shipment(s) of equipment and materials, and an increase in the amount of construction plant and equipment,
all without additional cost to CONTRACTOR.  Neither such notice nor CONTRACTOR'S failure to issue such notice shall not
relieve SUBCONTRACTOR of its obligation to achieve the quality of work and rate of progress required by this Subcontract.

SCHEDULE ACTIVITIES FOR MILESTONES:

1. NOTICE OF AWARD:
•  Issue Notice of Award.

2. NOTICE TO PROCEED FOR SUBMITTALS:
•  Issue Notice to Proceed for Submittals required prior to the start of remedial action activities and mobilization.

3. SITE PREPARATIONS:
•  All activities required to support Readiness Assessment and start-up of remedial action activities.

4. 116-N-3 CRIB DISTRIBUTION SYSTEM GROUTING:
•  Core drill designated holes in pre-cast cover panels
•  Excavate to expose inlet pipe/install grout barrier in inlet pipe
•  Install grout distribution standpipes/nozzles (equipped with quick connects)
•  Placement of grout in approved sequence
•  Minimum twenty-eight (28) day cure period prior to removal

5. 116-N-3 TRENCH (CONTAMINATED):
•  Establish access control and haul routes for transport of containers
•  Set up access and dust suppression controls
•  In-place demolition of concrete structures (panels and supports)
•  Excavation of trench beginning at dam #1 and proceeding to tie-in structure

6. EXCAVATION/LOADING OF 19,200 TONS OF CONTAMINATED MATERIAL:
•  Excavation and loading of 19,200 tons (inch-pound system) of contaminated materials into containers for transport

to ERDF for disposal.

7. 116-N-3 TRENCH DEMOLITION (UNCONTAMINATED):
•  Set up access and dust suppression controls
•  In-place demolition of concrete structures (export water line)
•  Backfill (structural) under export water line
•  Remove export water line structural support system
•  Place grout/concrete and place backfill over export water line
•  In-place demolition of concrete structures (panels and supports)

8. 116-N-3 TIE-IN STRUCTURE:
•  Set up access and dust suppression controls
•  In-place demolition of concrete structures
•  Excavation of soils/debris within the tie-in structure

9. 116-N-3 CRIB DISMANTLEMENT AND EXCAVATION:
Excavation of soils adjacent to crib perimeter
Quadrant Sequence (repeat for each quadrant)
•  Remove pre-cast panels and place soil
•  Remove pre-cast girders
•  Remove concrete supports/footers
•  Cutting of distribution trough
•  Remove sections of distribution trough and place soil
•  Excavation of soils/debris and distribution laterals

SC-9 COMMENCEMENT, PROGRESS, AND COMPLETION OF THE WORK – (Continued)
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10. 116-N-3 PIPELINES:
•  Establish access control and haul routes for transport of containers
•  Set up access and dust suppression controls
•  Excavate overburden from pipeline corridor
•  Excavate and containerize identified contaminated material
•  Remove contaminated pipe and associated abandoned interference

11. 116-N-3 BY-PASS STRUCTURE:
•  Establish access control and haul routes for transport of containers
•  Set up access and dust suppression controls
•  In-place demolition of concrete by-pass structures
•  Excavation of debris from trench
•  Excavate and containerize identified contaminated material

12. 120-N-1 & 2, 100-N-58:
•  Remove sample shed and perimeter fence
•  Remove liner and transport to designated landfill
•  Remove Leachate collection system and transport to designated landfill
•  Remove all associated piping up to manhole

13. 116-N-1 TRENCH:
•  Establish access control and haul routes for transport of containers
•  Set up access and dust suppression controls
•  In-place demolition of concrete structures (panels and supports)
•  Excavation of trench beginning at the north end proceeding to crib

14. 116-N-1 CRIB:
•  Establish access control and haul routes for transport of containers
•  Set up access and dust suppression controls
•  Excavation of soils/debris (includes pipe systems within excavation limits)

15. 116-N-1 PIPELINES
•  Establish access control and haul routes for transport of containers
•  Set up access and dust suppression controls
•  Excavate overburden from pipeline corridor
•  Active utility interference support/protection
•  Excavate and containerize identified contaminated material
•  Remove contaminated pipe and associated abandoned interference’s
•  Size Reduction of pipe

16. DEMOBILIZATION
•  Complete demobilization of SUBCONTRACTOR

(NOTE:  At completion of each activity, SUBCONTRACTOR shall remove all equipment, debris, and leave the
site in a safe and orderly condition.)

SUBCONTRACTOR shall request CONTRACTOR’S approval prior to any schedule revisions. Disposal of contaminated
materials placed into Environmental Restoration Disposal Facility (ERDF) is monitored by the CONTRACTOR, and as such,
may require adjustment to the SUBCONTRACTOR’S production rates and/or provides a basis for evaluating the
SUBCONTRACTOR’S request for any changes in production rates.

Noncompliance with CONTRACTOR'S instructions shall be grounds for CONTRACTOR'S determination that
SUBCONTRACTOR is not prosecuting the Work with such diligence as will assure completion within the times specified. Upon
such determination, CONTRACTOR may terminate this Subcontract pursuant to the General Condition clause titled
"TERMINATION FOR DEFAULT."

SC-10 SUBCONTRACT SCHEDULE  
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SUBCONTRACTOR shall, within fourteen (14) calendar days of Subcontract award, submit to CONTRACTOR for approval
the Subcontract Schedule consisting of a detailed construction schedule meeting the milestone dates established in the Special
Condition titled "COMMENCEMENT, PROGRESS, AND COMPLETION OF THE WORK."  This approved Subcontract
schedule is  the Project Baseline Schedule.  No progress payments will be made until the SUBCONTRACTOR’S schedule has
been accepted by the CONTRACTOR and annotated as a Status “1”.  The Subcontract Schedule shall be based on a critical path
analysis of construction activities and sequence of operations needed for the orderly performance and completion of any
separable parts of and all the Work in accordance with this Subcontract.  The Subcontract Schedule shall be a resource loaded
Critical Path Method (CPM) type in the form of a precedence diagram and activity listing. The network diagram shall show in
detail and in order of sequence, all activities, their descriptions, durations, production rate variances and dependencies, necessary
and required to complete the Work, and any separable parts thereof.  The activity listing shall show the following information
for each activity on the network diagram:

Identification by activity numbers and descriptions
Duration with production rates for each waste site for excavation, pipeline removal, and all separable work
activities
Craft and equipment resource loaded activity sheets for Project Baseline Schedule
Early start and finish dates
Late start and finish dates
Identify any float time
Identify and describe any suspension of work, if applicable

The Subcontract Schedule shall be complete in all respects, covering in addition to activities at the Jobsite, off-site activities
such as planning, design, fabrication, procurement, and jobsite delivery of SUBCONTRACTOR-furnished equipment..
SUBCONTRACTOR’S schedule shall reflect continuous work activities indirectly and directly in the performance of this
Subcontract absent any planned down periods for excavation and material handling activities associated with contaminated
material shipped to ERDF for disposal.

SUBCONTRACTOR shall include the following premises when determining work activity durations:

A. CONTRACTOR anticipates providing on-site a container inventory of 35 containers (FY00) and 55 containers for
 the remainder of the Subcontract performance period during the excavation and demolition of contaminated material
(soil/debris), excluding pipelines.  During the pipeline removal phase, the CONTRACTOR will coordinate the
necessary inventory of containers based upon the SUBCONTRACTOR’S project schedule (Status 1).  At no time
during the pipeline removal phase will CONTRACTOR  provide or transport containers in excess of the limits
specified within. 

CONTRACTOR will transport, as required, CONTRACTOR supplied roll-on/roll-off containers up to a total of  25
containers (FY00) and 45 containers (FY01 and beyond) daily to/from the Container Transfer Facility for the remainder
of the Subcontract performance period for disposal at the Environmental Restoration Disposal Facility (ERDF). 
Transportation of intact cover panels or oversized material utilizing SUBCONTRACTOR’S equipment are not
considered part of the 25/45 transport limit.   It is anticipated that the SUBCONTRACTOR will not be loading
contaminated material on a daily basis.

B. SUBCONTRACTOR will be expected to perform in accordance with the SUBCONTRACTOR’S Subcontract
Schedule, which details in part, the SUBCONTRACTOR’S container requirements and CONTRACTOR’S
commitment.  Any significant deviations from the SUBCONTRACTOR’S scheduled container requirements shall be
coordinated to minimize any impacts.

C. SUBCONTRACTOR shall minimize the scheduling of daily production rates and/or containers at the maximum level,
due to the CONTRACTOR’S ability to deliver containers beyond the maximum daily production rates/containers
(upper limit) specified;

D. To allow a continuous turnaround of available containers from the waste disposal facility, steel and hard debris are
disposed of at ERDF at a minimum container ratio of 8 soil containers to 1 debris container (e.g., steel, pipe, structural
components, valves).  SUBCONTRACTOR must coordinate with CONTRACTOR  and include provisions for staging
and/or double handling of material (minimize) to support the appropriate ratio of containers delivered to ERDF;

SC-10 SUBCONTRACT SCHEDULE – (Continued)

E. Activity durations should include, at a minimum, inclement weather disruption, work activity and inefficiencies, routine
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equipment maintenance, housekeeping, unexpected equipment failure/downtime, radiological controls associated with
elevated dose rates,  and workforce replacement (training), and all other SUBCONTRACTOR risks;

F. No shut down periods shall be allowed.  SUBCONTRACTOR will schedule sequence and activity logistics to maintain
and sustain a uniform workforce to complete all activities required by the Subcontract;

G. SUBCONTRACTOR should anticipate variations in the frequency of containers delivered throughout the workday.
These variations may prevent the filling of all containers in a single workday.  The CONTRACTOR may work multiple
shifts to deliver and pickup containers at various Hanford waste sites.  

H. SUBCONTRACTOR shall not perform concurrent remedial action activities on more than one major phase of work
due to existing radiological inventories.  The major phases of work  are defined as  116-N-3 Crib, 116-N-3 Trench and
Tie-in structure, 116-N-3 Pipe and By-Pass Structure, 116-N-1 Trench, 116-N-1 Crib and UPR-100-N-31, and 116-N-1
Pipe.

I. The Subcontract schedule and all revisions must be submitted in an electronic format Primavera Project Planner,
Version 2.0 or the latest industry version (WINDOWS).  In addition,  SUBCONTRACTOR shall submit a detailed
narrative description of its plan in performing the Work to meet the Subcontract Schedule.

J. SUBCONTRACTOR shall promptly inform CONTRACTOR of any proposed change in the Subcontract schedule and
narrative and shall furnish CONTRACTOR with an updated revised Subcontract schedule and narrative within ten (10)
calendar days after approval by CONTRACTOR of such change.  The SUBCONTRACTOR’S initial approved
baseline schedule, or subsequent approved revisions, will be used as the basis for all approved changes and schedule
extensions by the CONTRACTOR. The revised schedule and narrative shall, as determined by CONTRACTOR, be
sufficient to meet the requirements for the completion of the separable parts of any and all of the Work, as set forth
in this Subcontract.

During the performance of the Work, SUBCONTRACTOR shall submit to CONTRACTOR periodic progress reports in
duplicate on the actual progress.  Such reports shall be furnished as CONTRACTOR may request.  Such progress reports shall
include the following:

A. Monthly A copy of the Project Schedule (in hardcopy and on 3.5” disk) outlining progress to date and
projections for the major phases of the Work, as compared to the currently approved baseline
schedule.   This schedule shall be submitted to CONTRACTOR no later than  5 working days
beyond the previous month’s end.

B.  Monthly A detailed written  narrative  report shall include the previous month’s and upcoming month’s
activities and quantities installed on each major phase of Work, identification of problem areas
and/or schedule variances.   This report shall be submitted to CONTRACTOR no later than  5
working days beyond the previous month’s end.

C. Weekly A detailed  eight (8) week look ahead schedule showing forecasted progress,  production rates
(including daily container count projections) and current progress of the work, and overtime
durations required for equipment maintenance.  This report  shall be updated for the weekly status
meeting with the CONTRACTOR. This eight week schedule must be consistent with and rolled out
of the overall Project Schedule.

D. Weekly A copy of the Project Schedule outlining progress to date for the major phases of the Work, as
compared to scheduled progress.  Schedule progress shall be measured using percent complete by
task on the approved Project Schedule.  Percent complete shall be estimated using a physical
measure of work complete.

E. Daily A daily report, at a minimum, listing all personnel by craft (labor hours) and equipment for Work
performed, including weather conditions, quantities by site, containers loaded and transported,  and
any safety/radiological issues, shall be submitted by close of business the following day after work
is completed.

SC-11 TEMPORARY ACCESS AND HAUL ROADS

SUBCONTRACTOR shall, at its expense, construct and maintain temporary access and haul roads as may be
necessary for the proper performance of this Subcontract.  SUBCONTRACTOR shall submit a layout of all proposed roads prior
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to road construction.  The layout shall show widths of roads, direction of traffic, curves, grades and related information in
sufficient detail for review by CONTRACTOR.  Roads constructed shall be subject to CONTRACTOR'S approval. 

SUBCONTRACTOR maintained roads shall be left in good working condition, including but not limited to, elimination of
potholes, uniformly graded for travel and drainage, and shoulders dressed at the completion of Work and prior to final payment.

SUBCONTRACTOR shall be responsible for removal of all snow, water, debris, and all other deleterious materials on the
jobsite access roadways, as well as, parking lots and SUBCONTRACTOR’s utilized roads, Container Transfer Facility, etc. until
completion of the Work scope and final acceptance by the CONTRACTOR.

SC-12 SAFETY AND HEALTH PROGRAMS

In performance of the Work under this Subcontract, the SUBCONTRACTOR shall establish and maintain the following
programs:

A. A Safety and Health Program shall be submitted in writing to the CONTRACTOR for approval and coordination with
other jobsite activities within thirty (30) calendar days of Subcontract award and in any event prior to commencing
Work at the Jobsite.  Such Program shall be commensurate with the Work and in conformance with the specific
requirements of the CONTRACTOR’S and/or OWNERS Project Safety and Health Requirements (see Exhibit “G,”
ERC Subcontractor Safety and Health Requirements), and shall provide for:

(1) Designation, in writing, of one or more qualified individuals as Safety Representative(s).

(2) Specific review and approval of all SUBCONTRACTOR and subtier work plans and methods by the
SUBCONTRACTOR’S Safety Representative.

(3) Periodic inspection by the SUBCONTRACTOR’s Safety Representative(s) of SUB-CONTRACTOR(s) work
and storage areas to assure safe conditions and practices.

(4) Maintenance of records documenting Safety and Health training and qualifications, including medical records,
for SUBCONTRACTOR personnel.  The CONTRACTOR or OWNER may request documented evidence of
training at any time.

(5) Immediate reporting to CONTRACTOR of any and all near misses, deaths, injuries, and damage to property.

(6) Full cooperation in the conduct of inspections by CONTRACTOR, OWNER, governmental agencies and other
agencies of competent jurisdiction, e.g., Occupational Safety and Health Agency (OSHA), Environmental
Protection Agency (EPA), Washington State Department of Ecology (WDOE). Copies of citation notices by
such agencies shall be submitted to CONTRACTOR immediately upon receipt.

(7) Compliance with all applicable safety and health related laws and regulations and directives of governmental
and other agencies of competent jurisdiction, e.g., OSHA.

(8) Use of safety equipment that meets applicable OSHA and/or ANSI requirements.

(9) Immediate correction by SUBCONTRACTOR of any unsafe conditions or unsafe acts by its employees.

(10) Conformance to the CONTRACTOR’s Site Work Rules.

B. SUBCONTRACTOR shall not subcontract with any entity whose safety ratings for the previous two (2) years exceeds
the following:

(1) Interstate EMR: 1.0
(2) State EMR: 1.0

SC-12 SAFETY AND HEALTH PROGRAMS – (Continued)

The SUBCONTRACTOR must notify CONTRACTOR immediately in writing, should SUBCONTRACTOR’S EMR
rating exceed 1.0 during the performance of this Subcontract. 
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C. SUBCONTRACTOR shall be subject to the policies, criteria, and procedures of 10 CFR part 707, Workplace
Substance Abuse Programs at DOE Sites.  SUBCONTRACTOR agrees to provide CONTRACTOR, within 30 days
after notification of selection for award, or award of SUBCONTRACT, whichever comes first, SUBCONTRACTOR’S
written workplace substance abuse program consistent with the requirements of 10 CFR part 707.

D. A Security Program, shall be submitted in writing to the CONTRACTOR for approval and coordination with other
Jobsite activities within thirty (30) days after Subcontract award, and in any event prior to commencing work at the
Jobsite.  Such programs shall be commensurate with the specific requirements of the CONTRACTOR’S AND/OR
OWNER’S REQUIREMENTS (See Exhibit “G”, ERC Subcontractor Safety and Health Requirements), and shall
include:

(1) Controlled access to office, warehouse, material and equipment sites.

(2) Accountability procedures for the requisition and issue of materials.

(3) Periodic security checks for all work areas assigned to SUBCONTRACTOR.

(4) Prompt reporting of incidents of loss, theft or vandalism to CONTRACTOR, subsequently detailed in
writing.

(5) Coordination and compliance with Site security programs.

E. “Foster Wheeler Environmental Corporation’s Safety and Health Incentive Compensation and Distribution Plan: 

(1) The Project Manager will form a committee at the start of the project consisting of 2 FWENC professional
project personnel and 2 FWENC project craft personnel appointed. Their objective will be to develop a
procedure, evaluate, implement the plan and monitor the execution of the various aspects of the plan. The Site
Health and Safety Officer will maintain performance records. Professional project personnel are not eligible
for collection of these awards.

(2) Individual employee awards are distributed in 3 categories:
• $100 for each individual for every 10 submitted reports (verifiable) of near misses, identifies

unsafe/hazardous conditions or behavior. We have specifically set aside $2,500 for this purpose.

• $0.50 hr for each safe work hour, half paid on a regular (weekly or monthly) basis and half held “at risk”
until end of employment when it will be awarded lump sum if no lost time incidents or recordables. We
have specifically set aside $20,000 for this purpose.

• Spot awards given at random by the Project Manager (with suggestions from Site Superintendent, Site
Health and Safety Officer, and the Radiation Control Engineer) consisting of valuable items and for cash
for workers exhibiting safe job performance. We have specifically set aside $2,500 for this purpose.

(3) ALARA Program awards for group performance:
• $1000 divided equally by on site workers for each quarterly total of Total Exposure of 750 mrem or less.

We have specifically set aside $8,000 for this purpose.

• $50 for each worker on site when a suggestion or change to ALARA plan presented by any craft person is
approved and implemented. This includes use and type of tools and equipment, work sequence and
positions or work approach. We have specifically set aside $7,000 for this purpose.

•  Set aside approximately 1/2 of the available ALARA incentive compensation for worker involvement
incentives.”

SC-13 EXPLOSIVES

Should explosives be deemed necessary under performance of this Subcontract, SUBCONTRACTOR shall adhere to the
requirements as stipulated and outlined under “Exhibit G, ERC Subcontractor Safety and Health Requirements, GR-5,
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Explosives.”

SC-14 PAYMENT AND PERFORMANCE BONDS

SUBCONTRACTOR shall furnish to CONTRACTOR a Performance Bond and a Payment Bond, both in the amount of 100%
of the total Lump Sum Price of this Subcontract.   SUBCONTRACTOR shall, within seven (7) calendar days after execution
of this Subcontract, furnish to CONTRACTOR evidence of such bonds for all Work under this Subcontract.  Payment and
Performance Bonds shall be in a form and format and by a company or corporation acceptable to CONTRACTOR.  Such
acceptability is based, in part, upon the surety company being named in the Department of Treasury Circular 570, "Companies
Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and Acceptable Reinsuring Companies."  The cost
of such bonds shall be included in the total lump sum bid price and unit rates in Exhibit "C," Form G.

SUBCONTRACTOR shall vary the value of such bonds, as necessary, and called for by the issuing surety to equal price
adjustments made pursuant to the General Condition titled "CHANGES" and furnish to CONTRACTOR within seven (7)
calendar days after execution of any resultant modification.

SC-15 MEASUREMENT FOR PAYMENT AND PAYMENT FOR WORK

For the purpose of arriving at agreement on the basis for progress payments for items bid as lump sum and/or unit rate,
SUBCONTRACTOR shall, within fifteen (15) calendar days after award, submit a proposed breakdown of values by pay item
of the various elements of the Work comprising the lump sum item.  Such submittal shall also include a proposed schedule of
monthly progress payments.  The proposed breakdown and payment schedule shall be correlated with the schedule and reports
required by the Special Condition entitled "SUBCONTRACT SCHEDULE."  Such breakdown and payment schedule shall be
subject to CONTRACTOR'S approval.

Estimates shall be prepared by SUBCONTRACTOR and submitted in writing for CONTRACTOR'S approval at the end of each
month covering the amount and value of Work satisfactorily performed by SUBCONTRACTOR up to the date of such estimate.
Such estimate may be made by strict measurement, or by estimate, or partly by one method and partly by another.  Estimates

shall be based on cumulative total quantities of Work performed.  Estimates may include materials or equipment not
incorporated into the Work. The quantity of Work to be paid for under any item for which a unit price is fixed in this Subcontract
shall be the amount or number, approved by CONTRACTOR, of units of Work satisfactorily completed in accordance with this
Subcontract and computed in accordance with applicable measurement for payment provisions of this Subcontract.

SUBCONTRACTOR shall make all surveys necessary to determine all quantities of Work to be paid for under this Subcontract.
Copies of field notes, computations, and other records made by SUBCONTRACTOR to determine quantities shall be furnished
to CONTRACTOR upon request.  SUBCONTRACTOR shall notify CONTRACTOR before such surveys are made.

CONTRACTOR, at its discretion, may arrange to have its representative witness and verify all surveys made by
SUBCONTRACTOR to determine quantities of Work to be paid for under this Subcontract.  Measurements and computations
shall be made by such methods as CONTRACTOR may consider appropriate for the class of Work measured, and the estimate
of quantities of Work completed shall be compatible with the reporting requirements required hereunder by the Special
Condition titled  "SUBCONTRACT SCHEDULE."  The dividing limits, lines, or planes between adjacent items or classes of
excavation, concrete, or other types of Work where not definitely indicated on the drawings or in the specifications, shall be as
determined by CONTRACTOR.

Review by CONTRACTOR of SUBCONTRACTOR'S estimate of the amount and value of the Work performed will be within
fifteen  (15) calendar days of its receipt and a copy of the estimate, as approved, returned to SUBCONTRACTOR. 
SUBCONTRACTOR shall prepare and submit to CONTRACTOR an invoice in accordance with the estimate, as approved.
SUBCONTRACTOR shall certify in each application for payment that there are no known outstanding mechanic's or material-
men's liens, and that all due and payable bills have been paid or are included in the application for payment.

SC-15 MEASUREMENT FOR PAYMENT AND PAYMENT FOR WORK – (Continued)

Within thirty (30) calendar days after receipt of such invoice,  CONTRACTOR will pay ninety percent (90%) of the approved
invoice amount and the balance retained pending Final Acceptance as specified below.

CONTRACTOR may, as a condition precedent to any such payment to SUBCONTRACTOR, require SUBCONTRACTOR
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to submit complete waivers and releases of any and all claims of any person, firm, or corporation in connection with or in any
way related to the performance of this Subcontract.  Upon request, SUBCONTRACTOR shall, in addition, furnish acceptable
evidence that all such claims have been satisfied.

Any amounts otherwise payable under this Subcontract may be withheld or unpaid, in whole or in part, if:

A. Any claims are filed against SUBCONTRACTOR by CONTRACTOR, OWNER or third parties, or if reasonable
evidence indicates the probability of filing any such claims; or

B. SUBCONTRACTOR is in default of any Subcontract condition including, without limitation, the schedule, quality, safety
requirements, and ALARA Performance/PAAA penalties; or

C. There is reasonable doubt that this Subcontract can be completed within the time specified or for the balance then unpaid;
or

D. SUBCONTRACTOR has not submitted:

(1) Schedules and progress reports as defined in the Special Condition titled "SUBCONTRACT SCHEDULE,"

(2) Proper insurance certificates, or not provided proper coverage or proof thereof,

(3) Its safety, security and fire prevention plans,

(4) Required Performance and Payment Bonds or CONTRACTOR approved equivalent securities,

(5) Certified copies of payroll records required that are up-to-date to within two (2) weeks of the date
SUBCONTRACTOR submits any invoice for payment.

CONTRACTOR will pay such withheld payments if SUBCONTRACTOR:

A. Pays, satisfies or discharges any claim/penalty of CONTRACTOR, OWNER, or third parties against
SUBCONTRACTOR arising out of or in any way connected with this Subcontract or

B. Cures all defaults in the performance of this Subcontract.

If claims filed against SUBCONTRACTOR connected with performance under this Subcontract are not promptly removed by
SUBCONTRACTOR after receipt of written notice from CONTRACTOR to do so, CONTRACTOR may remove such claims
and deduct all costs in connection with such removal from withheld payments or other monies due, or which may become due,
to SUBCONTRACTOR.  If the amount of such withheld payment or other monies due SUBCONTRACTOR under this
Subcontract is insufficient to meet such costs, or if any claim against SUBCONTRACTOR is discharged by CONTRACTOR
after final payment is made, SUBCONTRACTOR and its surety or sureties, if any, shall promptly pay CONTRACTOR all costs
incurred thereby regardless of when such claim arose or whether such claim imposed a lien upon the Project or the real property
upon which the Project is situated.

If a lien is filed, SUBCONTRACTOR shall remove the lien, or see that it is removed or shall furnish a bond for the full amount
thereof within seven (7) calendar days of notice by CONTRACTOR.  SUBCONTRACTOR shall obtain for itself legally
effective waivers of lien and furnish same to CONTRACTOR with each application for payment.  Failure to comply with the
foregoing requirements shall constitute grounds for termination of this Subcontract in accordance with the General Condition
titled "TERMINATION FOR DEFAULT."

Upon receipt by SUBCONTRACTOR of CONTRACTOR'S written notice of Final Acceptance of the Work under this
Subcontract, SUBCONTRACTOR shall prepare an estimate in writing for CONTRACTOR'S approval of the amount and value
of all Work satisfactorily completed under this Subcontract.  Upon CONTRACTOR'S approval of such estimate,
SUBCONTRACTOR shall prepare and submit its final invoice in accordance with the approved estimate. Unless otherwise
specified by applicable law, CONTRACTOR shall, within sixty (60) calendar days following Final Acceptance and after
submittal of such invoice, pay to SUBCONTRACTOR the amount then remaining due, provided that, SUBCONTRACTOR
SC-15 MEASUREMENT FOR PAYMENT AND PAYMENT FOR WORK – (Continued)

shall have furnished CONTRACTOR and OWNER for itself, its subcontractors, immediate and remote, and all material
suppliers, vendors, laborers and other parties acting through or under it, waivers and releases of all claims against
CONTRACTOR or OWNER arising under or by virtue of this Subcontract, except such claims, if any, as may with the consent
of CONTRACTOR and OWNER be specifically excepted by SUBCONTRACTOR from the operation of the release in stated
amounts to be set forth therein.
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No payments of invoices or portions thereof shall at any time constitute approval or acceptance of Work under this Subcontract,
nor be considered to be a waiver by CONTRACTOR or OWNER of any of the terms of this Subcontract. However, title to all
material and equipment for which payment has been made, whether or not the same has been incorporated in the Work, and title
to all completed Work whether paid for or not, shall vest in CONTRACTOR or OWNER as the case may be, and in any case
shall not be part of SUBCONTRACTOR'S property or estate if SUBCONTRACTOR is adjudged bankrupt or makes a general
assignment for the benefit of creditors, or if a receiver is appointed on account of SUBCONTRACTOR'S insolvency.

Invoices for monthly progress payments should be signed and submitted in a format prescribed by CONTRACTOR.
SUBCONTRACTOR shall submit monthly and the final invoices in original and two (2) copies to:

Bechtel Hanford, Inc.
3350 George Washington Way
Richland, WA 99352
Attention:  D. M. Perry, H0-04
Reference:  Subcontract No.  0100N-SC-G0058

                
SC-16 PRICING OF ADJUSTMENTS

When costs are a factor in any determination of a Subcontract adjustment pursuant to the General Condition titled "CHANGES",
or any other provision of this Subcontract unless excluded therein, such direct and indirect costs, upward or downward, for labor,
equipment, and material necessary to perform the Work of the Change shall be determined in accordance with the following:

1. Determination of direct cost for changes involving added or deleted work shall be as follows:

(a) For work performed outside of radiologically contaminated areas, direct labor hours necessary to perform the
Work of the Change shall utilize and not exceed standards from the most recent edition of: (1) "Process Plant
Construction Estimating Standards" (Richardson), published by Richardson Engineering Services, Inc.; (2)
"Building Construction Cost Data" (Means), published by R. S. Means Company, Inc.; or (3) other
CONTRACTOR approved data base as may have been previously developed by SUBCONTRACTOR.

(b) For work performed in radiologically contaminated areas requiring a personal protection level of A, the same
shall apply except that the direct labor hours shall be modified by the multiplier production factor as detailed
in the table below. Multiplier Factors are a maximum value and CONTRACTOR reserves the right to
adjust these factors downward should site environmental conditions warrant such an adjustment. The
direct labor hours necessary to perform the Work of the change in radiologically contaminated areas requiring
personal protection levels of B, C, and D, shall utilize a database and format as developed by the
SUBCONTRACTOR and approved by the CONTRACTOR.

Level of Personal
Protection Required

(Ref. 29 CFR 1910.120)
Multiplier

Factor

A 3.62

(c) In addition to direct payroll costs, direct labor costs shall include payroll taxes and insurance, vacation
allowance, subsistence, travel allowance, overtime premium, and any other payroll additives required to be paid
by SUBCONTRACTOR by law or labor agreement(s) (e.g. Department of Labor Wage Determination,
bargaining agreements such as the Hanford Site Stabilization Agreement, etc).  Note: When using the Multiplier
Factor of preceding paragraph (b), care must be taken to assure that the factor is applied only once to the direct
labor hours.

SC-16 PRICING OF ADJUSTMENTS – (Continued)

(d) Charges for labor furnished and used by SUBCONTRACTOR shall include all manual classifications up to and
including foremen.  Labor rates used to calculate the costs shall be those rates in effect during accomplishment
of the change.  Charges shall not be included for superintendents, assistant superintendents, general foremen,
surveyors, office personnel, timekeepers and maintenance mechanics.

2. Determination of direct costs of equipment for changes involving added or deleted work shall be as follows:

(a) Allowable equipment costs of  SUBCONTRACTOR “owned” equipment will be computed by utilizing eighty
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percent (80%) of the rates set forth in the most current "Rental Rate Blue Book for Construction Equipment"
(hereinafter referred to as the Blue Book), Volumes 1, 2, & 3, published by Dataquest, Inc., as adjusted for age
of equipment in Region "F" provided such rates exclude unallowable or unacceptable costs in accordance with
FAR 31.105.  Hourly Rates will be developed by using monthly rates divided by 176 hours.  Should
SUBCONTRACTOR obtain and “rent” equipment from a lower-tier subcontractor, SUBCONTRACTOR shall
submit third party invoices substantiating actual costs billed and incurred by SUBCONTRACTOR for rental
of the equipment. Should the equipment rental amount exceed 80% of the Rental Rate Blue Book for
Construction Equipment, whichever is less,  the lower rate shall apply.   A total maximum mark-up of five
percent (5%) only will  be allowed and applied to actual invoice charges.

(1) In-use or operating equipment rates will be developed by calculating the depreciation, major overhauls,
and cost of facilities capital (Cfc) portion of the Blue Book rates.  Blue Book indirect costs will not
be allowed (they should be included in as indirect rates per paragraph 5 below).   The estimated
operating cost per hour for consumables, including but not limited to maintenance labor and parts,
fuel, oil, filters, lubricants, and tires will be allowed.

(2) Stand-by equipment rates will be developed by calculating the Cfc portion and one-half the
depreciation portion of the Blue Book rate element table allowance.  Blue Book indirect costs and
major overhaul costs will not be allowed.  The estimated operating cost per hour for consumables,
including but not necessarily limited to maintenance labor and parts, fuel, oil, filters, lubricants, and
tires will not be included.

(b) Equipment costs of in-use or stand-by SUBCONTRACTOR rented equipment shall be computed as follows:
CONTRACTOR shall develop "market  rates" commensurate with rates from equipment rental firms for similar
equipment within the area.  Should SUBCONTRACTOR proposed rates not be comparative, CONTRACTOR
reserves the right to delete unallowable charges.

(c) When the operated use of equipment is infrequent and, as determined by CONTRACTOR, such equipment need
not remain at the site of the Work continuously, charges shall be limited to actual hours of use.  Equipment not
operating but retained at the jobsite at CONTRACTOR'S direction shall be charged at the standby rate. 
Equipment not operating but retained at the jobsite at the SUBCONTRACTOR’S discretion shall be at no
additional cost to the CONTRACTOR. 

3. Direct costs of materials for changes involving added or deleted work shall be determined in the following ways:

(a) From published supplier pricing data or written quotes from suppliers on specific items where published pricing
data is not generally available (invoices from suppliers are acceptable); or

(b) From standards published in Richardson, Means, or other CONTRACTOR approved data previously developed
by SUBCONTRACTOR if information identified in paragraph (a) above is not available.

4. When pricing adjustments, the following are considered to be included as indirect costs and will not be considered for
direct reimbursement: job-site office expenses, incidental job burdens, small tools, general site and home office
overhead allocation, and costs for estimating the price of changed work.

5. The following shall apply to determine the indirect cost portion of Subcontract Price adjustments. CONTRACTOR
recognizes the most current and up-to-date Washington State business and occupation (B&O) tax rate as stipulated in
RCW 82.04.263 as applicable to price adjustments to this Subcontract.  Indirect rate allowances shall be determined
for proposals above by application of the following:

SC-16 PRICING OF ADJUSTMENTS – (Continued)

(1) SUBCONTRACTOR'S and lower-tier subcontractor's overhead and profit shall be considered to include the
following:  insurance cost; small tools having a purchase price of $500.00 or less; incidental job burdens;
general home office expenses commonly known as G&A; labor costs for project managers, engineers, supervisor
(including QA and Safety), superintendents, assistant superintendents, general foremen, surveyors, office
personnel, timekeepers and maintenance mechanics and, unless otherwise stated, no separate allowance will be
made therefore; and costs of premium adjustments, consequent upon changes ordered, for Payment and
Performance Bonds (allowable for SUBCONTRACTOR only).

(2) Overhead and Profit allowance for SUBCONTRACTOR'S lower-tier subcontractors on work performed by
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lower-tier subcontractors shall be calculated as follows: a maximum mark-up of ten percent (10%) shall be
applied to the aggregate of subtier subcontractor charges less than or equal to $25,000.00; a maximum mark-up
of seven and one-half percent (7½%) shall be applied to the aggregate of subtier subcontractor charges greater
than $25,000.00 but less than or equal to $500,000.00; a maximum mark-up of 5% (five percent) or
$100,000.00, which ever is less, shall be applied to the aggregate of subtier subcontractor charges greater than
$500,000.00.

(3) For SUBCONTRACTOR  performing the Work, overhead and profit on changes shall be calculated not to
exceed the following:  ten percent (10%) overhead and ten percent (10%) profit on total direct costs up to
$25,000.00; seven and one-half percent ( 7½%) overhead and seven and one-half percent (7½%) profit on total
direct costs over $25,000.00 but less than or equal to $500,000.00; ten percent (10%) of total direct costs or
$100,000.00, whichever is less, for overhead and profit combined on total direct costs over $500,000.00.

(4) Overhead and profit shall be calculated utilizing the net increase in price of the change after deductions have
been taken.

(5) Credit for overhead and profit shall be included as part of the downward adjustment for a deductive change.
Indirect rates  in the paragraphs above are maximum rates and CONTRACTOR reserves the right to negotiate
the indirect expense rates within the ceiling limitations.

SC-17 APPLICABLE LAW

Irrespective of the place of performance, the provisions in this Subcontract that adopt or adapt Federal Government acquisition
regulations shall be construed and interpreted according to the federal common law of government contracts, as enunciated and
applied by federal judicial bodies, boards of contracts appeals, and quasi-judicial agencies of the federal government.  To the
extent that the federal common law of government contracts is not dispositive, the laws of the State of Washington shall apply.

SC-18 NONDISCLOSURE

SUBCONTRACTOR agrees not to divulge to third parties, without the written consent of CONTRACTOR or OWNER, any
information obtained from or through CONTRACTOR or OWNER in connection with the performance of this Subcontract
unless:

A. The information is known to SUBCONTRACTOR before obtaining the same from CONTRACTOR or OWNER;

B. The information is, at the time of disclosure by SUBCONTRACTOR, then in the public domain; or

C. The information is obtained by SUBCONTRACTOR from a third party who did not receive same, directly or indirectly
from CONTRACTOR or OWNER and who has no obligation of secrecy with respect thereto.

SUBCONTRACTOR further agrees that it will not, without the prior written consent of CONTRACTOR or OWNER, disclose
to any third party any information developed or obtained by SUBCONTRACTOR in the performance of this Subcontract except
to the extent that such information falls within one of the categories described in (a), (b), or (c) above.

If so requested by CONTRACTOR or OWNER, SUBCONTRACTOR further agrees to require its employees to execute a
nondisclosure agreement before performing any Work under this Subcontract.

SC-19 LIQUIDATED DAMAGES - NOT USED

SC-20 KEY PERSONNEL

CONTRACTOR reserves the right to approve all Key Personnel.  SUBCONTRACTOR'S key personnel must be assigned full-
time at the 100-N-1 TSD Site for this Subcontract exclusively and possess the minimum qualifications listed below.
SUBCONTRACTOR shall not reassign or remove key personnel without prior written authorization of CONTRACTOR. 
Whenever, for any reason, one or more of these individuals are unavailable for assignment for Work under this Subcontract,
any replacement key personnel shall possess the minimum qualifications and experience required for the positions outlined
below.  These positions must be four (4) separate individuals and cannot be combined.
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Project Manager

 15 Years General Construction Management Experience
 5 Years at Project Management Level, of which three (3) years working with radiologically contaminated materials

Site Superintendent

 15 Years Industrial Construction
 5 Years of Supervisory Level, which shall include labor management associated with bargaining units
 3 Years of supervising work involving radiologically contaminated materials

Site Health and Safety Officer

 10 years general construction  experience related to safety and health and industrial hygiene monitoring (reference
Exhibit “G”)

  3 years radiological contamination control

Radiological Control Engineer

 10 years radiological contamination control experience
 3 years experience working with alpha contamination and working in radiation areas (5-100mr/hr).
 3 years planning radiological work

When the CONTRACTOR finds that a correlation exists or appears to exist between a documented lack of
SUBCONTRACTOR performance and a lack of SUBCONTRACTOR employee qualification and performance, the
SUBCONTRACTOR agrees to immediately replace that individual with another employee with qualifications
appropriate to the work being performed.

The CONTRACTOR may also require that the SUBCONTRACTOR remove from the job, at no additional cost to
CONTRACTOR, employees who endanger persons or property, disruptive to the workforce, or whose continued
employment under this Subcontract is inconsistent with the requirements of the Subcontract and/or interests of safety
or security at the Hanford Site.

SC-21 AUTHORITY OF PERSONNEL

A. The CONTRACTOR will designate a Subcontract Specialist who will be responsible for administering the Subcontract
terms and conditions and who shall act as the CONTRACTOR'S authorized representative.  Additionally, all
correspondence shall be issued and received by the designated Subcontract Specialist or authorized designee.  The only
individual authorized to direct the SUBCONTRACTOR to deviate from the express, written terms of the Subcontract
is the authorized Subcontract Specialist or authorized designee.
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SC-21 AUTHORITY OF PERSONNEL– (Continued)

B. The CONTRACTOR will designate a Subcontract Technical Representative (STR) who will be responsible for the
technical aspects of the performance of the Subcontract.  The STR may designate other personnel to oversee the
performance of the Work, sign field tickets, etc.  However, the designated STR retains ultimate authority over the
technical aspects of the Work.  Should the SUBCONTRACTOR and STR disagree over the technical requirements
of the Subcontract, such matters will be immediately referred to the CONTRACTOR'S Subcontract Specialist for
resolution. The STR does not possess authority, express or implied, to direct the SUBCONTRACTOR to deviate from
the terms and conditions of the Subcontract.

SC-22 EXPENDITURE NOTIFICATION

A. SUBCONTRACTOR shall furnish to the address below the best estimate of the total billable cost (invoiced and
invoiceable) from Award of the Subcontract through the current calendar month end. This information must be
submitted in writing (facsimile acceptable) no later than the 15th of each month.

Bechtel Hanford, Inc.
3350 George Washington Way
Richland, WA  99352
Attention:  Cost Accounting (H0-07)
Facsimile No.:  (509) 372-9009

B. For Work performed on a unit rate basis, SUBCONTRACTOR shall notify the CONTRACTOR'S Subcontract
Specialist in writing when SUBCONTRACTOR expects that in the next sixty (60) calendar days billable charges, when
added to all previously billed charges, will exceed seventy five percent (75%) of the estimated Subcontract value shown
in Exhibit "C."  Upon expending seventy five percent (75%) of the estimated Subcontract value,
SUBCONTRACTOR shall provide the CONTRACTOR'S authorized representative with weekly written summaries
of billable charges, inclusive of previously billed charges.

C. The CONTRACTOR is not obligated to reimburse the SUBCONTRACTOR for billable charges in excess of the
estimated Subcontract value, as modified.  The SUBCONTRACTOR is not obligated to continue performance under
this Subcontract once billable charges reach one hundred percent (100%) of the estimated Subcontract value, as
modified.

SC-23 PROCUREMENT INTEGRITY

A. The SUBCONTRACTOR warrants that it is familiar with and will comply with all the requirements of Section 27 of
the Office of Federal Procurement Policy Act of 1988 (41 U.S.C. �423) as implemented in the Federal Acquisition
Regulations (referred to in this clause as "the Act"), including, but not limited to: (1) prohibitions on giving or offering
future employment, money, or anything of value to a procurement official; (2) prohibitions on soliciting or obtaining
from an agency, before award, any proprietary or source selection information regarding the procurement; and (3) limits
on participation of former government employees and officials in negotiation and performance of government contracts.
 For a violation of the Act, the Government may reduce the fee or profit on the contract, terminate all or a portion of
the contract for default, suspend or debar the contractor from future Federal Government work, impose fines or
imprisonment, or pursue other legal remedies.

B. In addition to any other remedies provided by law or herein, the SUBCONTRACTOR agrees to indemnify and hold
CONTRACTOR harmless to the full extent of any loss (including any reduction in fee or profit), damages, or expenses
(including attorneys' fees) if any of the SUBCONTRACTOR'S actions, acting alone or in concert with any other person
or entity, cause the Government to enforce the provisions of the Act or related regulations.

C. The SUBCONTRACTOR agrees to include the substance of this clause, including this paragraph C, appropriately
modified to reflect the identity and relationship of the parties, in all lower tier subcontracts in amounts exceeding
$100,000.00.

SC-24 WORK HOURS AND FACILITY CLOSURE DAYS
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Site Work hours are in accordance with the Hanford Site Stabilization Agreement unless otherwise specified. Deviation from
the approved Site Work hours shall be requested in writing from the CONTRACTOR and such approval shall not be
unreasonably withheld.  CONTRACTOR Work hours are from 7:00 a.m. to 4:30 p.m. Monday through Friday.

CONTRACTOR recognizes the following Facility Closure days:

New Year's Day Labor Day
Presidents Day1 Thanksgiving Day
Memorial Day Day after Thanksgiving
Independence Day Christmas Day
Day before or after Christmas1

(1. Facility closure is not applicable to Building Trades Craft.)

SUBCONTRACTOR is responsible for contacting the Subcontract Technical Representative with support requirements on
Facility Closure dates.

SUBCONTRACTOR shall take into consideration that the above work schedule may be deviated from based upon the
official Department of Energy, Richland Operations Office (RL) process for declaring changes to the Hanford Site work
schedule due to inclement weather conditions.  SUBCONTRACTOR shall have the sole responsibility for satisfying itself
concerning the general and local conditions, including, but not limited to, climatic conditions and seasons.

Notification System

The Hanford Site notification system will be used for informing all Hanford employees and Subcontractors when adverse
weather conditions necessitate a site closure, delay in the start of work, or early release from work. 

Most of the area radio stations are notified of work cancellation or delay before 5:00 a.m., however, to receive the most
timely information, employees and Subcontractors should tune into the following Emergency Alerting System stations: Tri-
Cities KONA (610 AM or 105.3 FM); or Yakima Valley's KMWX (1460 AM), or KFFM (107.3 FM).  Notifications will
also be provided over the Hanford radio station (530 AM).   During the winter months, the Hanford Site conditions is
available twenty-four (24) hours per day at (509) 372-9002.

Variable Conditions May Affect Site Areas Differently

Due to the size of the Hanford Site, adverse weather conditions may affect separate parts of the site differently. In these
cases, the work delay/early release may only apply to those employees and/or Subcontractors working in the most affected
areas.   In the event a project needs an individual to be present onsite during adverse weather, CONTRACTOR shall notify
SUBCONTRACTOR.

When the start of work is delayed due to inclement weather conditions, the adjusted start time is intended to give employees
and/or Subcontractors adequate time to arrive at work safely.   Arriving ahead of the adjusted start time could jeopardize the
completion of  maintenance work, and could put the employee at risk in terms of unsafe road conditions and/or unsafe
walking surfaces at the work place.  If a decision is made for an early release of employees and/or Subcontractors from work
due to severe weather conditions, the CONTRACTOR will notify the SUBCONTRACTOR.

SC-25 WORK AND OPERATIONS AT SITE REQUIRING SPECIFIC APPROVAL

A. Working Hours.  The SUBCONTRACTOR shall not perform Work at the Jobsite on other than regular Site Work
hours, unless it has given prior written notification to CONTRACTOR and has received approval in advance, as
provided in this Special Condition.

The SUBCONTRACTOR shall give CONTRACTOR at least four (4) hours prior notice if its employees are to be working after
the normal shift period Monday through Friday.  The SUBCONTRACTOR shall give CONTRACTOR notice on the prior
working day if its employees will be working before normal shift hours, Monday through Friday, or will be working at any time
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SC-25 WORK AND OPERATIONS AT SITE REQUIRING SPECIFIC APPROVAL – (Continued)

on Saturday, Sunday, or holidays. The notice shall include the type of Work to be performed, location of Work, date and hours
of Work, and description of any heavy equipment to be used.  CONTRACTOR advance approval is required any time Work
is to be performed at other than normal shift periods. Unless otherwise stipulated by SUBCONTRACTOR and approved by
CONTRACTOR, all required repairs, maintenance,  and decontamination shall be performed during regular Site work hours.

B. Moving of Equipment.  The SUBCONTRACTOR shall notify CONTRACTOR at least two (2) working days prior
to the date it proposes to move equipment that exceeds 80,000 lbs. gross vehicle weight or requires Washington State
overlength/overwidth permits, into or from the Jobsite and shall not move any such equipment into or from the Jobsite
until receipt of written approval from CONTRACTOR. SUBCONTRACTOR shall obtain CONTRACTOR'S survey
and release of all equipment/materials prior to movement from radiological areas in accordance with CONTRACTOR'S
Radiological Control Program.

C. Electrical System Tie-Ins and Equipment Testing.  When a tie-in is required to the existing plant electrical systems the
SUBCONTRACTOR shall contact CONTRACTOR at least three (3) working days prior to the desired tie-in date and
shall not tie in until receipt of CONTRACTOR's approval.

After acceptance but prior to final energization, CONTRACTOR will perform certain necessary inspection and testing,
not included in this Subcontract, of new service equipment and facilities.

It is intended the Electrical Utility will do special testing to establish performance and benchmark information prior
to final transfer of construction for operation.  These tests will normally be made subsequent to acceptance of
SUBCONTRACTOR effort but before tie-ins.  These tests will include high voltage D.C., test of power cables, Doble
test of transformers and switchgear insulation, oil sampling, transformer turn ratio, etc.

D. SUBCONTRACTOR shall implement and conform to the OWNER’S “Hanford Sitewide Lock and Tag Program," as
stipulated under “Exhibit G, ERC Subcontractor Safety and Health Requirements, CONST-RQMT-6.”

SC-26 RECEIPT OF SUBCONTRACTOR'S MATERIAL AND/OR EQUIPMENT AT SITE

SUBCONTRACTOR shall not schedule materials and/or equipment for delivery to the Jobsite until such time as it is mobilized
to receive and accept property at the Jobsite.  SUBCONTRACTOR shall provide written certification all materials and/or
equipment brought onto the site is free from any contamination.  CONTRACTOR reserves the right to perform survey of any
materials/equipment for presence of hazardous or radioactive material before bringing the materials/equipment into or from the
Jobsite.  Any deficiencies shall be corrected or material/equipment replaced at the expense of the SUBCONTRACTOR.

SUBCONTRACTOR is not permitted to use CONTRACTOR'S mailing address and in no case shall material or equipment be
addressed in care of CONTRACTOR.  It is recognized that special conditions may exist that would warrant assistance in
delivering equipment or materials by CONTRACTOR.  However, the SUBCONTRACTOR must have explicit prior written
authorization from CONTRACTOR.

SC-27 SECURITY REQUIREMENTS

SUBCONTRACTOR shall adhere to the requirements as stipulated and outlined under “Exhibit G, ERC Subcontractor Safety
and Health Requirements, GR-2, Security Program.”

SC-28 MEDICAL EXAMINATIONS 

A. The SUBCONTRACTOR shall endeavor to employ only those persons who are physically qualified to perform Work
to which they are assigned at the Jobsite with or without reasonable accommodation. If the SUBCONTRACTOR or
CONTRACTOR determines that there may be a question of the person's physical fitness to safely perform Work to
be assigned, the SUBCONTRACTOR shall, with the approval of the CONTRACTOR, require such employee to
undergo a medical examination.

B. In any case where it is determined that a SUBCONTRACTOR employee is physically  unable to perform the essential
duties of the job, with or without reasonable accommodations, CONTRACTOR reserves the right to determine whether
or not the employee may be assigned  to work at the Jobsite and to determine any work assignment limitations to be
imposed, and the SUBCONTRACTOR shall be responsible for enforcing CONTRACTOR's decision.

SC-29 DISPOSITION OF CONTAMINATED PROPERTY
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A. The SUBCONTRACTOR is expected to bring equipment that is readily decontaminated.  However, if decontamination
cannot be completed, the SUBCONTRACTOR agrees to submit to CONTRACTOR for survey any equipment, tools,
or other personal property brought into any Radiological Areas by the SUBCONTRACTOR, its employees, and any
of its Subtiers and their employees.

B. Surveys for the detection of contamination (loose and fixed) will be performed immediately before removing any
property from any location within the Jobsite Controlled Access Area or area specified by the CONTRACTOR. 
Release of equipment/material from radiological areas may require dismantlement of equipment based on the
SUBCONTRACTOR’S means and methods of the equipment use.  The SUBCONTRACTOR shall notify
CONTRACTOR not less than two (2) working days before each property (including equipment and tools) removal.

C. CONTRACTOR’s intent is to work with the SUBCONTRACTOR to release all SUBCONTRACTOR’s equipment
through the efforts of equipment placement (minimization of contact) and decontamination efforts on affected
equipment pieces (i.e., buckets, tracks).  Because of the known inventory of constituents within the excavation areas,
CONTRACTOR cannot guarantee the full release of SUBCONTRACTOR’S equipment or parts thereof.

D. Any equipment that cannot be decontaminated or free released (radiological) in a timely manner will not be released
back to the SUBCONTRACTOR and becomes the property of the CONTRACTOR without any additional
compensation to the SUBCONTRACTOR, unless the SUBCONTRACTOR is approved to own/control radioactive
material.

SC-30 SUBCONTRACTING PLAN

This provision applies to large businesses only when the Construction subcontract award value equals or exceeds $1,000,000.

A Subcontracting Plan submitted and approved for this Subcontract in accordance with FAR Clause 52.219-9 - "Small, Small
Disadvantaged and Women-Owned Small Business Subcontracting Plan" is incorporated into this Subcontract in Exhibit "C."
 Failure of SUBCONTRACTOR to comply in good faith with said plan may be considered a breach and subject to termination.

Subcontracting Reports will be submitted on Standard Forms 294 and 295.  In addition to the distribution
contained on the reverse side of these forms, copies of these reports shall be delivered as follows:

Distribution: Addressee:

1 original SF-294 Bechtel Hanford, Inc.
1 original SF-295 Attention:  Procurement Department, H0-04

3350 George Washington Way
1 Copy SF-294 Richland, WA  99352
1 Copy SF-295

SC-31 RADIOLOGICAL CONTROLS AND PRICE ANDERSON AMENDMENT ACT

ALARA Performance

SUBCONTRACTOR shall demonstrate to CONTRACTOR that good prudent ALARA (As Low As Reasonably Achievable)
work practices are developed, implemented, executed and adhered to during the SUBCONTRACTOR’S performance of work
described herein the Subcontract documents.  SUBCONTRACTOR shall submit an ALARA Plan to CONTRACTOR.  This
plan shall include “means and methods” for the execution and completion of the scope of work, additional performance criteria
and measures, which ensures that the CONTRACTOR’S personnel radiological exposure threshold (total job) stipulated in the
Exhibit C “Pricing and Quantities” is not exceeded.  The following performance criteria shall govern the enforcement of this
threshold limit:
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SC-31 RADIOLOGICAL CONTROLS AND PRICE ANDERSON AMENDMENT ACT  - (Continued)

SUBCONTRACTOR shall:

•  Receive no performance adjustment within 1 person Rem either direction (2 person Rem range) of the established
overall personnel exposure target for the total job (radiological).

•  Receive positive performance adjustment for each full person Rem (or fraction thereof – minimum 25%) achieved
below the lower target range as describe in Exhibit C.

•  Receive performance adjustment (deduct) for each full person Rem  (or fraction thereof-minimum 25%) in the amount
of $10,000.00 above the upper target range.

Price Anderson Amendment Act (PAAA)

The PAAA subjects DOE contractors, subcontractors and suppliers to potential civil and criminal penalties for violations of
DOE rules, regulations and compliance orders relating to (nuclear) safety requirements. The graded approach allows
grading of these controls commensurate with the hazard and risks to workers and the pubic, as well as other factors. 

Actions that may incur PAAA initiation and enforcement include 1) compromises to work controls that ensure the quality of
waste handling, site remediation and decontamination work 2) the potential to affect other systems, activities or personnel in
a manner that can result in personnel exposures or spread of radioactive material 3) the release of or contamination by
radioactivity, such as initiating accident, or worsening the consequences of accidents and 4) a disruption to an critical link or
procedure in a sequence of activities that could cause failure to safety related processes or could lead to a radiological
exposure.

As part of the CONTRACTOR’s enforcement policy, CONTRACTOR has established positive incentives through the
application of adjustment factors to potential damages (SUBCONTRACTOR) and through the exercise of discretion in not
receiving an Notice of Violation (CONTRACTOR) in some instances, for the SUBCONTRACTOR to do the following:

•  Identify safety non-compliance’s in a timely manner
•  Report thoroughly those non-compliance to CONTRACTOR
•  Conduct a root cause analysis of non-compliance’s
•  Promptly and comprehensively correct safety non-compliance’s in a manner and promptly effectively corrected.

PAAA determinations which involve Notices of Violation and/or fines and effect the CONTRACTOR’s performance as the
result of actions of the SUBCONTRACTOR and cause damage to CONTRACTOR, CONTRACTOR shall evaluate and
request (seek) damages from the SUBCONTRACTOR commensurate (proportional) with the level of infraction and
participation involvement (non-compliant action(s). 

SC-32 RADIOLOGICAL WORK REQUIREMENTS

To protect workers, the public and the environment from exposure to radiation or radioactive material, CONTRACTOR operates
under a Radiation Protection Program (RPP) approved by OWNER.  All work on this Subcontract shall be in accordance with
the CONTRACTOR’S RPP, 10 CFR 835, DOE Hanford Site Radiological Controls Manual (HSRCM) and requirements
stipulated in Exhibit G “ERC Subcontractor Safety and Health Requirements”.  Since CONTRACTOR is liable for any Price
Anderson Amendment Act (PAAA) enforcement, site surveys and personnel radiological monitoring will be performed by
CONTRACTOR according to CONTRACTOR’S controlling documents.

Although CONTRACTOR is accountable for PAAA compliance, SUBCONTRACTOR is responsible for conducting all work
safely.  This means that SUBCONTRACTOR is responsible for work methods and processes ensuring adequate assessment of
radiological hazards, determination and implementation of appropriate engineering controls, determination of proper Personnel
Protective Equipment (PPE) and specification of radiological hold points in accordance with work methods and processes.

SUBCONTRACTOR shall be fully responsible for ensuring that its work force including sub-tier Subcontractor(s), implements
and follows radiation protection controls based on the results of the surveys and other services provided by CONTRACTOR.

SC-32 RADIOLOGICAL WORK REQUIREMENTS  - (Continued)
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SUBCONTRACTOR shall prepare a Radiation (ALARA) Plan (RP) and submit to CONTRACTOR for review.
SUBCONTRACTOR’S RP shall specify the following, as a minimum:

•  Any specific engineering and administrative controls to maintain radiation exposures and releases ALARA, with a priority
on engineering and administrative controls, when feasible, over PPE.

•  Requirements for minimizing the amount of material brought into radiological areas and minimization of waste generated.

•  Requirements for briefing personnel on RWP’s, following the requirements specified on RWP’s and other means of
communicating radiological controls.

•  Means of limiting releases of radiological material to the environment.

•  Planning and preparation for radiological operations, including radiological hold points as required based on
SUBCONTRACTOR’S means and methods. The work should be “planned” such that no individual exposure will
exceed 500 mrem/yr.  If it becomes necessary for the safe and efficient conduct of the work to extend key
personnel beyond 500 mrem per calendar year, the CONTRACTOR and SUBCONTRACTOR will work
together to accomplish the task while keeping the individual exposure ALARA.

•  Flowdown of radiation protection requirements to sub-tier Subcontractors.

•  Handling of radioactive sources.

•  Controlling the spread of airborne and surface contamination.

•  Review of work in progress and evaluation of performance (post-job ALARA review) including lessons learned.

•  Develop means and methods to keep personnel exposure ALARA as a primary factor and not as a secondary consideration.

SC-33 HANFORD SITE TRAINING

In the performance of the work under this Subcontract, SUBCONTRACTOR shall adhere to all the training requirements as
outlined and stipulated under “Exhibit G, ERC Subcontractor Safety and Health Requirements.” SUBCONTRACTOR is
responsible for all labor costs for employees receiving training. Additionally, SUBCONTRACTOR will be responsible for all
costs incurred by CONTRACTOR for failure to report (no shows) to any scheduled training by SUBCONTRACTOR’S
personnel and lower-tiers.

SC-34 TECHNICAL DIRECTION

A. The term "technical direction" is defined as (1) directions to the SUBCONTRACTOR, which shift work emphasis
between work areas, require pursuit of certain lines of inquiry, fill in details, or otherwise serve to facilitate the
Subcontract Scope of Work; (2) provision of written information to the Subcontract that assists in the interpretation
of drawings, specifications or technical portions of the work description; and (3) review and approval of technical
reports, drawings, specifications, and technical information to be delivered by the SUBCONTRACTOR to the
CONTRACTOR under the subcontract.

B. Technical direction must be within the Scope of Work stated in the subcontract.  CONTRACTOR's Subcontract
Technical Representative (STR) does not have the authority to, and may not issue any direction which; (1) constitutes
an assignment outside the Scope of Work; (2) constitutes a change as defined in the Subcontract Clause GC-36
"CHANGES;" (3) in any manner causes an increase or decrease in the total estimated subcontract cost, the fixed unit
rates (if any), or the time required for subcontract performance; and (4) changes any of the expressed terms and
conditions.
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SC-34 TECHNICAL DIRECTION - (Continued)

C. The SUBCONTRACTOR shall proceed promptly with the performance of technical direction issued by the
CONTRACTOR's Subcontract Technical Representative (STR) in the manner prescribed by this article and within the
authority under the provisions of this article.  If, in the opinion of the SUBCONTRACTOR, any instruction or direction
by the CONTRACTOR's Subcontract Technical Representative (STR) falls within one of the categories defined in b.(1)
through (4) above, the SUBCONTRACTOR shall not proceed, but shall notify the Subcontract Specialist in writing
within ten (10) working days after receipt of any such instruction or direction and shall request the Subcontract
Specialist to modify the Subcontract accordingly.

D. A failure of the SUBCONTRACTOR and Subcontract Specialist to agree that the technical direction is within the
Statement of Work or a failure to agree upon the contract action to be taken with respect thereto shall be subject to the
provisions of the clause entitled "Disputes."

SC-35 OTHER SUBCONTRACTS

The CONTRACTOR may undertake or award other Subcontracts for additional work or services.  The SUBCONTRACTOR
shall fully cooperate with the other subcontractors and with CONTRACTOR employees and shall carefully adapt schedule and
performance of work under this Subcontract to accommodate the additional work, and heeding any direction that may be
provided by the CONTRACTOR.  The SUBCONTRACTOR shall not commit any act that will interfere with the performance
of work by any other subcontractor or by CONTRACTOR employees.

SC-36 INCREMENTAL FUNDING OF SUBCONTRACT

The CONTRACTOR'S obligation to pay the Subcontract price in accordance with the Special Conditions Titled "Measurement
for Payment and Payment for Work," is subject to the provisions and limitations further set forth by the following.  The
CONTRACTOR'S obligation under this Subcontract is hereby limited notwithstanding any provision of the "Measurement for
Payment and Payment for Work" section or any other section or provision of this Subcontract.

A. Allotment of Funds: Of the total Subcontract price, only specific portions of the total amount are estimated to be
available, allotted by Fiscal Year (FY) October 1st - September 30th, for this Subcontract. The estimated amount for
the first Fiscal Year of the Subcontract Performance Period (FY  2000) is one million eighty thousand seven hundred
and ninety-four dollars and no cents ($1,080,794.00.)  The CONTRACTOR shall not be obligated under this
Subcontract to the SUBCONTRACTOR on any theory or basis for total payment in excess of total allotments up to
that time.  Furthermore, the SUBCONTRACTOR is not to expend any effort on work for which the CONTRACTOR
has not provided the SUBCONTRACTOR written authorization to proceed.

For planning purposes, CONTRACTOR shall notify SUBCONTRACTOR of the estimated amount of funding to be
available for each subsequent Fiscal Year not later than September 15th of each Fiscal Year.  It is contemplated but
not warranted that the full amount of estimated funds for each Fiscal Year(s) allotment will be available by October
1st, of each Fiscal Year.  CONTRACTOR shall notify SUBCONTRACTOR of the exact amount of each Fiscal Year's
allotment of funds as soon as such becomes known.

B. Schedule:

(1) The SUBCONTRACTOR agrees to schedule and perform or have performed the contract work in such a
manner as to ensure that, in the event of termination of this contract occurs pursuant to Subcontract General
Conditions, Clause "TERMINATION FOR CONVENIENCE," the total amount payable by the
CONTRACTOR (including amounts payable in respect of subcontracts and settlement costs) would not exceed
the total amount allotted at the time to the Subcontract.  The CONTRACTOR shall not be obligated in any event
to pay or reimburse the SUBCONTRACTOR in excess of the amount then allotted to this subcontract, anything
to the contrary or any other provision of this Subcontract notwithstanding.

(2) To insure compliance with the requirements of subparagraph B. (1) above, all schedules required elsewhere in
this Subcontract shall relate to and describe the SUBCONTRACTOR'S proposed plan for performance of Work
and representation of Work actually performed to the amount then allotted to this Subcontract.  Furthermore,
SUBCONTRACTOR shall schedule and relate planning for future performance of Work to the table of
estimated allotments to this Subcontract set forth in subparagraph A. above.

SC-36 INCREMENTAL FUNDING OF SUBCONTRACT – (Continued)
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C. Notices - Actions When Costs Approach Total Amounts Allotted: Until such time as the CONTRACTOR has allotted
funds up to the full Subcontract price, including any adjustments thereto, the SUBCONTRACTOR shall notify the
CONTRACTOR, in writing thirty (30) days in advance of the point when, if termination of this Subcontract occurs
pursuant to the article hereof entitled "TERMINATION FOR CONVENIENCE," the total amount payable by the
CONTRACTOR (including amounts payable in respect of subcontracts and settlement costs) will approximate eighty-
five percent (85%) of the total amount then allotted to the Subcontract.  Upon receipt of such notice, the
CONTRACTOR may take one of, or a combination of, the following actions:

(1) Instruct the SUBCONTRACTOR to continue performance of the Subcontract to the extent permitted by the
amount of funds then allocated to this Subcontract;

(2) Increase the amount of funds allotted to the Subcontract and instruct the SUBCONTRACTOR to proceed with
work not previously funded;

(3) Order the SUBCONTRACTOR to suspend all or any part of the work in accordance with Subcontract General
Conditions Titled, "SUSPENSION."  If the suspension of work has resulted from the failure of the
SUBCONTRACTOR to schedule and perform the Subcontract work in accordance with the provisions of
subparagraph C above, the SUBCONTRACTOR shall not be entitled to an equitable adjustment in Subcontract
price nor time, nor shall the costs of the suspension be allowable in any subsequent termination of the
Subcontract for the convenience of the CONTRACTOR, irrespective of the provisions of the General
Conditions Titled "SUSPENSION,"  "TERMINATION FOR CONVENIENCE" article, or any other section
or provision of the Subcontract; or

(4) Terminate the performance of all or part of the work under this Subcontract in accordance with the "Termination
for Convenience" section; or

(5) Direct the SUBCONTRACTOR to take such action as is agreed by the parties in writing to be appropriate under
the circumstances (provided such action does not exceed the total funds then allotted).

D. SUBCONTRACTOR Excused From Further Performance:  Before the allotment of funds up to the total Subcontract
price (including any adjustments thereto), when the SUBCONTRACTOR'S performance has reached the point at
which, including costs payable pursuant to the provisions of the General Conditions Titled, "TERMINATION FOR
CONVENIENCE," the total amount payable by the CONTRACTOR would equal one hundred percent (100%) of the
amount then allotted to this Subcontract, the SUBCONTRACTOR shall immediately notify the CONTRACTOR and
shall make no further commitments or expenditures (except to meet existing commitments and liabilities).  The
CONTRACTOR shall not be obligated to pay the SUBCONTRACTOR an amount in excess of the total amount then
allotted to the Subcontract.  If additional funds are not allotted by the date set forth in subparagraph A. above or such
later date as may be agreed to by both parties, the SUBCONTRACTOR shall not be obligated to continue performance
under this Subcontract and the CONTRACTOR will, upon written request of the SUBCONTRACTOR, terminate the
Subcontract pursuant to the provisions of the "TERMINATION FOR CONVENIENCE" article, provided, however,
that in no event shall the CONTRACTOR be obligated to pay or reimburse the SUBCONTRACTOR in excess of the
amount then allotted to this Subcontract.

E. If the SUBCONTRACTOR incurs additional costs or is delayed in the performance of the work under this Subcontract
solely by reason of the failure of the CONTRACTOR to allot additional funds in accordance with the subparagraph
A. above and if additional funds are allotted, equitable adjustments shall be made in Subcontract price and performance
time.

F. The CONTRACTOR may at any time before termination, and with the consent of the SUBCONTRACTOR after notice
of termination, allot additional funds to this Subcontract.

G. Nothing in this clause shall affect the right of the CONTRACTOR to terminate this Subcontract pursuant to the article
of this Subcontract entitled "Termination for the Convenience of the Government (Fixed Price) Apr 1984)."

SC-36 INCREMENTAL FUNDING OF SUBCONTRACT – (Continued)

H. Change Orders:  Changes issued pursuant to Subcontract General Conditions Titled, "CHANGES," shall not be
considered authorization for the SUBCONTRACTOR to exceed the amount allotted to this Subcontract in the absence
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of a statement in the Change Order, or other written notice to the SUBCONTRACTOR, increasing the amount allotted
to this Subcontract.

SC-37 CULTURAL ECOLOGICAL RESOURCES AWARENESS

SUBCONTRACTOR shall comply with the provisions of the Native American Graves Protection Act 25 USC 3001-3013.  This
act establishes statute provisions for the treatment of Native American remains and cultural objects.  If during the performance
of this Subcontract, SUBCONTRACTOR discovers Native American remains and/or cultural objects, SUBCONTRACTOR
shall immediately cease work in the affected work area, take reasonable efforts to protect the items discovered, and notify the
CONTRACTOR'S Subcontract Technical Representative (STR).

Cultural resources are known to exist on the Hanford Reservation.  The SUBCONTRACTOR shall use previously disturbed
areas, whenever possible, while conducting work activities.  The SUBCONTRACTOR shall also ensure workers are trained
to recognize culturally significant resources.  CONTRACTOR provides a one (1) hour training class for SUBCONTRACTOR
employees.  SUBCONTRACTOR is responsible for all labor costs associated with this training.  All workers shall be directed
to visually inspect for cultural resources during all work activities, particularly in undisturbed areas.  If any cultural resources
are encountered, work in the vicinity of the discovery shall be suspended immediately.  In the event of any such discoveries,
the SUBCONTRACTOR shall immediately notify the CONTRACTOR’S onsite representative.

All ground disturbing work requires a current ecological review by  the CONTRACTOR.  If no nesting birds or other sensitive
species are identified in the proximity of the excavation area, work can proceed.  If evidence of a curlew nest or other species
are found,  the SUBCONTRACTOR'S work may proceed at a location away from the nest location depending on site conditions,
upon approval from the CONTRACTOR, at no additional cost or schedule extension to the CONTRACTOR.

SC-38 YEAR 2000 COMPLIANCE

SUBCONTRACTOR warrants that any computer product, application or system provided hereunder (“Product”) is Year 2000
Compliant.  As used in this warranty, the term “Year 2000 Compliant” means that the Product, when configured and used
according to the documented instructions, will, without manual intervention or interruption:

A. Correctly handle and process date information before, during and after January 1, 2000, accepting date input, providing
date output and performing calculations, including but not limited  to sorting and sequencing, on dates or portions of
dates;

B. Function according to the documentation during and after January 1, 2000 without changes in operation resulting from
the advent of the new century;

C. Where appropriate, respond to two-digit date input in a way that resolves any ambiguity as to century in a
disclosed, defined and predetermined manner;

D. Store and provide output of date information in ways that are unambiguous as to century, and;

E. Manage the leap year occurring in the year 2000, following the quad-centennial rule.  The “quad-centennial rule”
means (a) if the year is divisible by 4, it is a leap year, unless (b) the year is also divisible by 100, then it is not a
leap year, unless (c) the year is also divisible by 400, then it is a leap year.

SUBCONTRACTOR also warrants that the production/manufacture, transportation and delivery of any goods, specifications,
drawings, studies or any other segment of the work to be supplied hereunder will be Year 2000 Compliant and will not be
materially adversely impacted as a result of any failure to be Year 2000 Compliant.

Source of Definition: British Standards Institute

SC-38 YEAR 2000 COMPLIANCE - (Continued)

Note:  CONTRACTOR may, at its option, accept a definition of “Year 2000 Compliant” that is the substantive equivalent of
the definition above.
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SC-39 MEASUREMENT SYSTEM

SUBCONTRACTOR shall use the Metric system of measurement for all designs, specifications, drawings, plans and work
except as otherwise directed in writing by CONTRACTOR.

SC-40 MODIFICATIONS TO EXHIBIT “G” 

The following modifications are applied to Exhibit "G" of this Subcontract and incorporated herewith:

INTRODUCTION (incorporate new first paragraph, page 3 of 34)

The requirements of this document are based on current conditions and/or operations in areas of the planned project.  This
document is to be used to assist SUBCONTRACTOR in understanding the environment, safety and health requirements of a
specific project.  This document does not relieve SUBCONTRACTOR of the requirement to plan for or provide a safe
Work Site.  This document does not relieve SUBCONTRACTOR or its sub-tier Subcontractor(s) from recognizing and
complying with applicable local, state and federal regulations.  For the purpose of this Subcontract, the term “safety”
encompasses Environmental, Safety & Health (ES&H), including pollution prevention and waste minimization.  The term
“personnel” includes both SUBCONTRACTOR and its sub-tier Subcontractors’ personnel.

Continue with “The “Subcontractor Safety and Health Requirements”………CONTRACTOR.”

GR-1     SAFETY MANAGEMENT SYSTEMS (ISMS)  - Incorporate the following after Item No. 6, page 5 of 34

……..of safety management.

Required Minimum Documentation-available for CONTRACTOR review:
•  Integrated Safety Management System (ISMS) Matrix – Form Appendix G-1 (Attached)

GR-7   REPORTING ACCIDENTS AND INCIDENTS (Incorporate second paragraph to Section A., page 12 of
             34)

……..Part 1904.

SUBCONTRACTOR shall maintain accurate accident and injury/illness logs, and upon request, furnish CONTRACTOR’S
Subcontract Technical Representative (STR) on a monthly basis, a summary (First Aid and OSHA 200) of injuries/illnesses
and the total number of respective work hours.  SUBCONTRACTOR is required to submit the same required information
for its sub-tier Subcontractor(s).  The monthly report (pertaining to the previous months’ activities) of all accidents or
injuries/illness shall be completed on or before the third working day of each month.  The monthly logs are required
throughout the duration of the Subcontract, including periods of no work activity.  If the duration of Work does not exceed
one month, the accident and injury/illness logs shall be submitted upon completion of the Work.

(Delete Item No. C and replace with the following, page 12 of 34)

C. The following events shall be investigated, documented and reported on SUBCONTRACTOR’S
incident/investigation form (Contractor acceptance required) or utilize Appendix G-2.1 (minimum attached) and
submit to CONTRACTOR:

(Items 1 through 6 remain as listed: 1. Deaths……….
6. spills.

SC-40 MODIFICATIONS TO EXHIBIT “G” - (Continued)

Delete the “Required Minimum Documentation” and incorporate and replace with the following:

“Required Minimum Documentation-available for CONTRACTOR review:
•  Monthly injury/illness reports shall be maintained at the Jobsite and submitted to the Contractor upon request –

Form Appendix G-2.
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•  Information reporting for injury/illness shall be maintained at the Jobsite and submitted to the Contractor upon
request – Form Appendix G-2.1”

HAZ-RQMT-1   GENERAL - incorporate new first paragraph, under Section G, page 24 of 34 with the following:

Work on this Subcontract will be performed according to CONTRACTOR’S Radiological Protection Program (RPP).  To
ensure that the requirements of the RPP are met, CONTRACTOR will provide radiological support services, including the
services of RCT’s to perform surveys and monitoring, coordinate dose assessments, identify radiological areas, and prepare
RWP’s.

The CONTRACTOR’S Radiological…

HAZ-RQMT-8 TRAINING   - Delete the “Required Minimum Documentation” and incorporate and replace with the
following:

Required Minimum Documentation-available for CONTRACTOR review:
•  Documentation to support that SUBCONTRACTOR and LOWER TIER SUBCONTRACTOR personnel working on

site have completed the appropriate Training/Medical Surveillance Certification for the type of work being performed
– Form Appendix G-3.

Incorporate as an attachment to Exhibit G, Foster Wheeler Environmental Corporation’s Form J (J-10), “Safety Performance
Program,” pages J-37 through J-48.

SC-41 MODIFICATIONS TO EXHIBIT "A"

The following modifications are applied to Exhibit "A" of this Subcontract and incorporated herewith:

A. Article GC-11, “TAXES,” is hereby modified to add the following:

Washington State B&O Tax

“For the purpose of defining Washington State business and occupation (B&O) tax, CONTRACTOR recognizes
that the tax classification established by Revised Code of Washington (RCW) 82.04.263  may be applicable to the
performance of all Work of this Subcontract.”

Washington State Sales Tax

“For purposes of defining Washington State sales tax, CONTRACTOR recognizes that effective July, 1998 until July
1, 2003, the Washington State sales tax on “retail sale” and “sale at retail” shall not include the sale of or charge made
for labor and services rendered for environmental remedial action.  During the 1998 Washington State legislative
session, the legislature passed Substitute House Bill 2051 providing tax relief to contractors involved in environmental
remedial action as defined in the Act.  In order to gain eligibility for tax relief, the United States Department of Energy
filed a certification with the State.  The State provided a letter to be used as a sales tax exemption certificate for labor
and services provided in the course of conducting environmental remedial action at the Hanford Reservation.  A copy
of that exemption certificate will be furnished upon request.”

Subcontractor will include the above language related to Washington State Sales Tax and Washington State B&O
Tax in all sub-tier subcontracts and purchase orders.
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SC-41 MODIFICATIONS TO EXHIBIT "A" - (Continued)

B. Article GC-20, “SURVEY CONTROL POINTS AND LAYOUTS”  is deleted in its entirety and modified to read:

Existing survey control points, as shown on the Project Drawings by the CONTRACTOR, have been previously
established.  Survey control points for Issued for Construction Drawings shall be established, or existing points verified,
by the SUBCONTRACTOR.

SUBCONTRACTOR shall complete the layout of all Work and shall be responsible for all requirements necessary for
the Work execution in accordance with the locations, lines, and grades specified or shown on the Issued for
Construction Drawings, subject to modifications as CONTRACTOR may require as Work progresses. 

If SUBCONTRACTOR or any of its lower-tier subcontractors or any of their representatives or employees move or
destroy or render inaccurate any survey control point, such control point shall be replaced by SUBCONTRACTOR
at SUBCONTRACTOR'S expense.  No separate payment will be made for survey Work performed by
SUBCONTRACTOR.

C. Article GC-23, “COOPERATION WITH OTHERS”  is hereby modified to add the following:

In regards to the requirements where specified that the SUBCONTRACTOR shall allow a continuous turnaround
of available containers from the waste disposal facility, steel and hard debris are disposed at a container ratio of 8
soil containers to 1 debris container (e.g., steel, pipe, structural components, valves).  SUBCONTRACTOR shall
consider the CONTRACTOR’S disposal requirement (programmatic) for disposal (at ERDF) of large or metal
debris.  Disposal requirements stipulate a ratio of containers with soil and those with pipe (or debris) cannot exceed
an 8:1 ratio (8 containers with soil, 1 container with pipe).

D. Article GC-24, “ENVIRONMENTAL CONDITIONS” is deleted in it’s entirety and modified as follows:

The SUBCONTRACTOR shall submit an Environmental Compliance Plan for CONTRACTOR review and approval
in accordance with Exhibit "A", GC-24, ENVIRONMENTAL CONDITIONS of the Subcontract Document.  The Plan
shall describe the SUBCONTRACTOR's system to comply with and implement applicable environmental requirements,
including management of waste generated as part of the services provided under this Subcontract.  The
CONTRACTOR reserves the right to audit the SUBCONTRACTOR's environmental and waste management records
and work activities.  As a minimum, the SUBCONTRACTOR's Environmental Compliance Plan shall address the
applicable requirements identified in GC-51 and GC-53.6, describe how the SUBCONTRACTOR will meet these
general environmental requirements, and describe how the SUBCONTRACTOR will address the following:

1) Waste Management, including identification of all waste streams; special handling requirements (e.g., for asbestos,
PCBs); minimization of dangerous, radioactive, or mixed waste; necessary sampling or analyses; recycling,
treatment and disposal requirements; facilities, packaging, loading, and transportation requirements; and personnel
qualifications and training programs.

2) Air quality compliance, including necessary monitoring, sampling and analyses; and minimization of fugitive
dust emissions during operations.

3) Water quality protection, including preventing discharge of contaminated or uncontaminated liquids (including
decontamination water) to the soil column, except as specifically approved in writing by the Contractor;
identification of potential sources of pollution that may affect the quality of storm- water discharges associated
with any activity; practices to reduce pollution in storm-water discharges associated with activities; and design of
domestic waste-water facilities in accordance with WAC 173-221.

4) Environmental reporting, spill response, and environmental record keeping, including prevention of spills or
releases to the environment; and immediate notification to CONTRACTOR of any accidental spills or unplanned
release of hazardous material, regardless of quantity.
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SC-41 MODIFICATIONS TO EXHIBIT "A" – (Continued)

5) Protection of natural resources and historic and cultural resources, including minimization of impacts; assurance
that SUBCONTRACTOR personnel are alerted to the potential presence of cultural materials; work stoppage
immediately upon encountering cultural materials (e.g., bones, stone tools), with immediate notice to
CONTRACTOR; and process to identify options to continue work in unaffected areas while CONTRACTOR
assesses significance of find and arranges for mitigation (if necessary).  Work shall resume only upon receipt of
instructions from CONTRACTOR.

6) Notification to CONTRACTOR immediately upon discovery of any previously unsuspected contamination; or
upon development of any condition that impacts the environmental compliance status of the site or of
SUBCONTRACTOR'S activities.

7) SUBCONTRACTOR’S erosion and run-on/run-off control section of the Environmental Compliance Plan that
addresses maintaining the excavation in a de-watered condition, preventing materials from reaching Columbia
River, and providing stormwater control consistent with the Hanford Stormwater NPDES Permit. 

E. Article GC-49, QUALITY ASSURANCE PROGRAM is deleted in it’s entirety and modified as follows:

The SUBCONTRACTOR’s Quality Assurance program shall conform to 10 CFR 830.120.  In addition, the
Quality Assurance program shall be submitted for CONTRACTOR’s review and approval in accordance with
Exhibit “I”, “Subcontractor’s Submittal Requirements Summary”, of the Subcontract Documents.

The CONTRACTOR reserves the right to audit the SUBCONTRACTOR project quality assurance programs
records and work activities, at any time; and the SUBCONTRACTOR shall report and correct any deficiencies.

As a minimum, the following areas shall be discussed in the Subcontractor Quality Assurance Program:

PROGRAM ELEMENTS

1. Quality Management Program:   A written Quality Assurance Program (QAP) shall be developed, implemented,
and maintained.  The QAP shall describe the organizational structure, functional responsibilities, levels of
authority, and interfaces for those managing, performing and assessing the work. The QAP shall describe
management processes, including planning, scheduling, and resource considerations.

2. Quality Training & Qualification:   Personnel shall be trained and qualified to ensure that they are capable of
performing their assigned work.  Personnel shall be provided continuing training to ensure that job proficiency
is maintained.

3. Quality Improvement:  Processes to detect and prevent quality problems shall be established and implemented.
 Items, services, and processes that do not meet established requirements shall be identified, controlled, and
corrected according to the importance of the problem and the work affected.  Correction shall include identifying
the causes of problems and working to prevent recurrence.  Item characteristic, process implementation, and other
quality-related information shall be reviewed and the data analyzed to identify items, services, and processes
needing improvement.

4. Documents & Quality Records: Documents shall be prepared, reviewed, approved, issued, used, and revised to
prescribe processes, specify requirements, or establish design.  Records shall be specified, prepared, reviewed,
approved, and maintained.

5. Work Processes: Work shall be performed to established technical standards and administrative controls using
approved instructions, procedures, or other appropriate means.  Items shall be identified and controlled to ensure
their proper use.  Items shall be maintained to prevent their damage, loss, or deterioration.  Equipment used for
process monitoring or data collection shall be calibrated and maintained.

SC-41    MODIFICATIONS TO EXHIBIT "A"  - (Continued)
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6. Design/Drawings/Submittals:  Designs, shop drawings and document submittals describing work practices and
controls shall be developed using sound engineering/scientific principles and appropriate standards.  Design, shop
drawing and work process development, including changes, shall incorporate applicable requirements and design
bases.  Design and work process interfaces shall be identified and controlled.  The adequacy of design and
document products shall be verified or validated by individuals or groups other than those who performed the
work.  Verification and validation of work shall be completed before approval and implementation.  Documents
shall describe controls to be implements for computer software management that includes software development,
documentation, testing, and configuration control.

7. Procurement:  Procured items and services shall meet established requirements and perform as specified. 
Prospective suppliers shall be evaluated and selected on the basis of specified criteria.  Processes to ensure that
approved suppliers continue to provide acceptable items and services shall be established and implemented.

8. Inspections and Tests:  Inspection and testing of specified items, services and processes shall be conducted using
established acceptance and performance criteria.  Equipment used for inspections and tests shall be calibrated and
maintained.

9. Management Assessment:  Managers shall assess their management processes.  Problems that hinder the
organization from achieving its objectives shall be identified and corrected.

10. Independent Assessment:  Independent assessments shall be planned and conducted to measure item and service
quality, to measure the adequacy of work performance, and to promote improvement.  The group performing
independent assessments shall have sufficient authority and freedom from the line to carry out its responsibilities.
 Persons conducting independent assessments shall be technically knowledgeable in the areas assessed.

F. Article GC-51, LAWS, REGULATIONS, AND DOE DIRECTIVES is hereby modified  to delete section (b) in its
entirety and replace as follows:

(b) The SUBCONTRACTOR’S Employee Concerns Program shall conform to DOE Order 442.1 Employee Concerns
Program.  The CONTRACTOR reserves the right to audit the SUBCONTRACTOR’S Employee Concerns Program
for compliance and implementation at any time.  As directed by CONTRACTOR, the SUBCONTRACTOR shall
report and correct any deficiencies as deemed necessary.

As a minimum, the following areas shall be addressed in the SUBCONTRACTOR’S employee concern program.
SUBCONTRACTOR shall establish an Employee Concerns Program (EPC) that ensures employee concerns related
to such issues as the environment, safety, health, and management of SUBCONTRACTOR’S programs and facilities
are addressed through:

a. prompt identification, reporting and resolution of employee concerns regarding site facilities or operations in a
manner that provides the highest degree of safe operations;

b. free and open expression of employee concerns that results in an independent, objective evaluation;

c. supplementation of existing processes with an independent avenue for reporting concerns;

d. employees are encouraged to first seek resolution with the first line supervisors or through existing complaint or
dispute resolution systems, but that they have the right to report concerns through the DOE ECP; and

e. management’s intolerance for reprisals against or intimidation of employees who reported concerns.

In support of the effective implementation of the Employee Concerns Program, SUBCONTRACTOR is required to:

a. assist OWNER and CONTRACTOR in the resolution of employee concerns in a manner that protects the health
and safety of both employees and the public and ensures effective and efficient operation of CONTRACTOR
related activities under their jurisdiction;

SC-41 MODIFICATIONS TO EXHIBIT "A" -  (Continued)

b. ensure that SUBCONTRACTOR and lower-tier Subcontractor employees, vendors/visitors are advised that they
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have the right and responsibility to report concerns relating to the environment, safety, health, or management
of CONTRACTOR related activities; and

c. cooperate with assessments used to verify that they have acted to minimize, correct, or prevent recurrence of the
situation that precipitated a valid concern.

SC-42    CONTINUITY OF SERVICES

The SUBCONTRACTOR recognizes that the services performed under this Subcontract are vital to the OWNER and must
be continued without interruption, and that, upon expiration of the Prime Contract between the OWNER and the
CONTRACTOR, a successor, either the Government or another Contractor, may continue to require that the services be
performed.   The CONTRACTOR shall provide a sixty (60) day written notice to the SUBCONTRACTOR once the
successor has been named.  The SUBCONTRACTOR shall work with the OWNER and the CONTRACTOR to ensure an
efficient transfer to the successor is made.
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